DET KONGELIGE
UTENRIKSDEPARTEMENT

— I

Royal Norwegian Ministry of Foreign Affairs

Evaluation Report 7/2000

Evaluation of the Norwegian
Plan of Action for Nuclear Safety

Priorities, Organisation, Implementation




Information from the
Royal Norwegian Ministry of Foreign Affairs

The Ministry’s Information Section provides
information with regard to current foreign policy,
trade policy, and development cooperation policy.

Material can be ordered from
fax no. + 47 22 24 27 87

Foreign Ministry switchboard
Tel. + 47 22 24 36 00
Fax + 47 22 24 95 80 or + 47 22 24 95 81

Information is available on the Internet at
http://odin.dep.no/ud

Information to the media:
The Ministry’s Press Spokesperson and
the Senior Information Officer on Development Cooperation
can be contacted through the Foreign Ministry switchboard

Foreign journalists:
The Norway International Press Centre, NIPS,
is the Foreign Ministry’ service centre
for foreign journalists in Norway,
tel. + 47 22 83 83 10

In countries outside of Norway,
information on the Ministry of Foreign Affairs
may be obtained from
Norwegian embassies or consulates

Published by The Royal Norwegian Ministry of Foreign Affairs
September 2000
Printed by Hatlehols Trykkeri AS, Brattvaag
Circulation: 1200
E-669 E
ISBN 82-7177-621-5



Evaluation of the Norwegian
Plan of Action for Nuclear Safety

Priorities, Organisation, Implementation

A report prepared by

Fridtjof Nansen Institute
Geir Honneland and Arild Moe

Responsibility for the contents and presentation of findings and recommendations rests with the
evaluation team. The views and opinions expressed in the report do not necessarily correspond with
the views of the Ministry of Foreign Affairs.



“For more than a decade, the Russians have stopped dumping; the
storages are full; there is no free capacity anywhere; it’s like a four-by-
four game where none of the fields are free; Norwegian measures are

directed towards opening up the sixteenth spot, to get the system in
motion, but it’s not documented that what we’re doing is right; what
will happen when we receive the specialised vessel and the railway
wagons? What will be the next bottleneck?”

(Norwegian co-ordinator)

“What I like in the co-operation with Norway — and I have co-operated
with many countries — is that they have a broad approach instead of
embracing the first and best institution they come across in Russia;

they collect information before making decisions; if the decision is not

always completely right, then it’s at least not far from the right one.”

(Russian project participant)
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Norway has laid down a considerable work for
nuclear safety in Russia in the multilateral
arena. Awareness of the issue has been raised
and there is movement towards a Multilateral
Nuclear Environmental Programme in the
Russian Federation. But it is still too early to
gauge the potential for financial contributions
from the multilateral level.

Experience from implementation of projects
from Areas 2 and 3 is highly variable. As a rule,
the implementation of projects from Area 3 is
less problematic than that of Area 2 projects.
The former mainly involves research,
assessment and monitoring activities where
there is a common interest between Russian and
Norwegian project participants. These projects
have also profited from already established
institutional and personal contacts between the
parties. Moreover, it can be argued that it is
easier to manage joint research and monitoring
activities than international projects that involve
the construction of physical objects in Russia, as
many of the Area 2 projects do. The co-operation
and working relations between Norwegian and
Russian project participants are generally good.
There are no major differences in how goals,
events and results are perceived — except in
some of the projects where Nuklid is involved.

Recommendations

The recommendations from the evaluators fall
into four categories: 1) Relations with Russia; 2)
Development and implementation of projects; 3)
Organisation on the Norwegian side; 4) Further
evaluations.

1. Relations with Russia
Norwegian authorities should
e maintain a broad approach to various
federal agencies in Russia involved in
matters of nuclear safety, not confining
contacts to one main partner

e maintain and further develop contacts in the
regions and in the organisations directly
causing or working with the solution of
problems, not confining contacts to
Moscow

e maintain its firm stance on the need for
stable and predictable framework
conditions for co-operative projects in
Russia.

2. The development and implementation of projects
Norway should
¢ demand full financial transparency and,
wherever possible, use of competitive
tenders in co-operative projects in Russia

¢ include environmental impact assessments
on a more systematic basis in the
development of projects

* put more emphasis on designing the larger
projects with clear milestones making it
possible to check progress early

¢ be reluctant to engage in new complex
construction projects until the ones
presently being undertaken show adequate
progress.

e separate out the function of project co-
ordinator from bodies participating in policy
development and governmental oversight.

3. Organisation on the Norwegian side
The evaluators recommend that
e the main features of the present
organisation are maintained, but that

e an advisory expert group be established,
comprising specialists with competence in
technical issues and with experience from
project implementation in Russia, to assist
the inter-ministerial group of senior officials
in the evaluation of incoming proposals

e research activities be separated out from
the Plan of Action and transferred to
competent scientific organs, institutional co-
operation with Gosatomnadzor transferred
to the NRPA, and information activities to
the MFA.
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4. Further evaluations A study should
The need for more detailed project evaluations e be commissioned to bring together
should experience  from  other  bilateral
® be discussed when the Auditor General has programmes. This should be combined
completed his report on the Plan of Action. with an evaluation of Norway’s efforts

through multilateral channels.
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1 Introduction

This report is an evaluation of the Plan of Action
for the implementation of Report No. 34
(1993-94) to the Storting On nuclear activities
and chemical weapons in areas adjacent to our
northern borders. It is carried out in accordance
with the Terms of Reference of 20 October 1999
from the Norwegian Ministry of Foreign Affairs
(Annex 1) and Tender from the Fridtjof Nansen
Institute of 17 November 1999. The evaluation
addresses priorities and organisation of
activities under the Plan of Action, and not the
environmental implications of the measures.
The main objective of the evaluation is to: 1)
point out some major policy consequences of
the measures; 2) give some recommendations
as to how the results of the measures can be
improved; and 3) serve as a framework for
evaluations of environmental consequences.
This introductory chapter provides a brief
background to the problems addressed by the
Plan of Action, an interpretation and
operationalisation of the Terms of Reference,
and a note on methodology employed in the
study.

1.1 Background

Radioactive pollution in Russia and Eastern and
Central Europe has been a major environmental
and security policy challenge for Norway in the
post-Cold War period. There is widespread
nuclear activity, both civilian and military, in
areas adjacent to Norway’s borders, and
particularly in Northwestern Russia. Hazards
emanate from unsatisfactory storage of large
quantities of radioactive waste, decommissioned
nuclear submarines awaiting dismantling, and
the continued operation of unsafe nuclear power
plants.

In April 1994, the Norwegian Government
presented Report No. 34 (1993-94) to the
Storting On nuclear activities and chemical
weapons in areas adjacent to our northern
borders (Stortinget 1994a) (henceforth referred
to as the White Paper), which was discussed in
the Storting in June the same year. According to

the White Paper, the Government’s overriding
goals are to protect health, the environment and
business against radioactive contamination and
pollution from chemical weapons. To follow up
the concerns expressed by the Government and
in the subsequent Recommendation No. 189
(1993-94) from the Standing Committee on
Foreign Affairs (Stortinget 1994b) (in the
following referred to as the Recommendation),
the Ministry of Foreign Affairs drew up a Plan
of Action for the implementation of Report No. 34
(1993-94) to the Storting on nuclear activities
and chemical weapons in areas adjacent to our
northern borders (The Ministry of Foreign
Affairs 1995) (referred to as the Plan of Action).
The Plan of Action was implemented as from
April 1995. In the period 1995-99, NOK 343 mill.
was allocated to activities supported under the
Plan of Action. The activities have been
categorised into four prioritised areas: 1) safety
measures at nuclear facilities; 2) management,
storage and disposal of radioactive waste and
spent nuclear fuel; 3) radioactive pollution in
northern areas; and 4) arms-related
environmental hazards.

1.2 Interpretation of the
Terms of Reference

The Plan of Action and associated documents
constitute an institutional arrangement for
handling the problem identified in the White
Paper. In the evaluation of an institutional
arrangement of this sort, several choices must
be made with regard to delimitation of the
object to be evaluated. First, one has to
determine whether to focus solely on the
substantive  arrangement itself (goal
attainment), or also on the costs involved in
producing and maintaining it (costs versus
benefits). Second, a distinction should be made
between the decisions made within the
institutional arrangement (often referred to as
output and outcome) and the consequences of
their implementation (impact). Related to
environmental policy, output usually refers to
the rules, institutional bodies and decision-
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making procedures established, outcome to
activities emanating from these bodies and
procedures, whereas impact is reflected in the
solution of the actual environmental problems.
The present evaluation does not include a cost
versus benefits discussion. Moreover, it focuses
on output and outcome rather than impact.

1.3 Operationalisation of the
Terms of Reference

In accordance with the Terms of Reference, the
first phase of the evaluation is an assessment of
the extent to which the Plan of Action reflects
the central objectives of the White Paper and the
Recommendation. The White Paper contains a
rather elaborate description of the
environmental hazards represented by
radioactive pollution in Russia and Eastern
Europe as well as of official Norwegian goals
and strategies in this respect. The main
objective of the first phase of the evaluation is to
point out the extent to which the various priority
areas are reflected in the Plan of Action. This
includes a discussion of how well different
categories of projects, such as capacity-building
measures, research, monitoring and the
construction of physical objects, are
represented.! Moreover, the evolvement of the
project portfolio is discussed. Why have
particular projects been chosen to implement
the Government’s goals? Is the composition of
the project portfolio the result of conscious
planning from the Norwegian side, input from
the Russian side, or more “coincidentally”
developed?

The second phase of the evaluation involves a
study of policy measures related to the
implementation of the Plan of Action. First, the
organisation of activities is discussed. Which
organisational forms have been chosen on the
Norwegian and Russian side, respectively? How
has bilateral co-operation between Norway and

Russia been organised? What has Norway
achieved through its participation in multilateral
fora? Furthermore, an assessment is made of
the outcome of some major projects initiated
under areas 2 and 3 of the Plan of Action.
Particular emphasis is accorded to the question
of how choices made in Norway are transformed
into action on the Russian side. For one thing, an
assessment is made of how the policy choices
made in Norway are perceived by relevant
actors in Russia. Moreover, the actual
implementation of various co-operative ventures
and projects is assessed. Have they been
transferred into action or not? What particular
problems have been encountered? To what
extent can problems in the implementation be
traced to the Norwegian side?

1.4 A note on methodology

The study is based on a combination of
document analysis and personal interviews with
officials involved in the implementation of the
Plan of Action on both the Norwegian and
Russian side. Various written documentation,
including written agreements, summaries from
meetings and documentation at the project
level, has been used to provide a general
overview of activities under the Plan of Action.
However, personal interviews have been the
most important research method. The
interviews can be classified into three main
categories, embracing interviews in both
Norway and Russia. First, interviews have been
conducted with senior officials at the co-
ordinating level in both countries. In Norway,
members of the Inter-ministerial Group of
Senior Officials (cf. Chapter 3) have been
interviewed in order to get an impression of
how various actors on the Norwegian side
perceive their own goals, participation and
achievements in activities under the Plan of
Action, as well as the organisation of activities.
In Russia, we have interviewed persons with co-

1)  Aspects of this part of the investigation that require document analysis (cf. Section 1.4 on methodology) are treated rather
summarily in this evaluation. There are two reasons for this. First — as will appear from Section 2.1 — the correspondence between
the goals of the White Paper and the measures under the Plan of Action is simply not a major problem. Second, the financial priority
of various issue areas is more thoroughly treated in a parallel evaluation conducted by the Norwegian Auditor General’s Office.
During the project period, the evaluators got acceptance from the commissioners of the study to devote primary attention to the
second phase of the study in order to avoid undue duplication of the two evaluations.
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ordinating roles in the most important
governmental bodies involved in activities
under the Plan of Action. The main objective of
these interviews has been to get a better hold of
co-ordinating activities on the Russian side and
of Russian perceptions of measures initiated by
the Norwegian side. Both evaluators speak
Russian. Hence, the interviews with Russian
project participants could be conducted without
interpreter, which is assumed to enhance the
validity of the interview data.

Second, project participants on both the Russian
and Norwegian sides have been consulted.? The
aim of these interviews has been twofold: 1) to
collect factual information about the selection
and implementation of the concrete projects;
and 2) to investigate how various actors account
for the goals of the projects, how they came
about, which goals have been achieved, which
obstacles were encountered, and how co-
operation with the other involved parties
functioned. Whereas the first aspect is fact-
oriented, the second is related to perception.
Both are believed to provide useful information
about strong and weak sides of the
implementation. Finally, a few people not
directly involved in the implementation of the
Plan of Action have also been interviewed.
These are specialists or officials of various sorts
with substantive knowledge in the field. The aim
of these interviews has been to receive input
from experts who see the implementation of the

Plan of Action from the outside. Reference is
generally not made to concrete interviews in the
text although citations are occasionally used to
illustrate important points.

With the limited resources set aside for the
evaluation, we have chosen to give priority to
interviews with central actors at the expense of
meticulous document analysis. A document
analysis might have provided a more detailed
description of events. On the other hand, the
chosen approach has made it easier for us to
trace major perceptions of choices made
concerning the priorities, organisation and
implementation of the Plan of Action. We believe
this should be the most important aspect of this
first evaluation.

1.5 The structure of the report

Chapter 2 discusses the extent to which
selected activities reflect established goals. An
overview of how the implementation of the Plan
of Action is organised nationally in Norway and
Russia, bilaterally and multilaterally, is provided
in Chapter 3. The results of the second phase of
the investigation (cf. Section 1.3) are presented
in Chapter 4, which focuses on how projects
have been selected, and Chapter 5 on how they
have been implemented. The conclusions of the
study and recommendations for further
activities are given in Chapter 6.

2)  Admittedly, “project participant” is a rather vague concept in this context, ranging from project supervisors to personnel
engaged in the physical implementation of projects. The former category by far predominates here. Cf. Annex 4 for an overview of

interviewed persons.
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2 Do the selected activities reflect established goals?

The aim of the present chapter is to discuss the
extent to which the Government’s goals, as
expressed in the White Paper and the
Recommendation, are reflected in the Plan of
Action. First, the correspondence between the
goals of the two former documents and the
expressed intention of the latter are briefly
commented on. Second, the extent to which the
interests of various Norwegian official actors
(mainly ministries) are reflected in the Plan of
Action is discussed. Third, a somewhat more
thorough analysis of the composition of the
project portfolio under the Plan of Action is
conducted. What kind of projects predominate,
and to what extent can the particular
composition be said to reflect the Government’s
goals?

2.1 The correspondence between principal
goals and practical intentions

The White Paper concludes that problems
related to nuclear activities in the former Soviet
Union and Eastern Europe are found in four
main areas: 1) unsatisfactory safety at nuclear
installations (nuclear power plants, civilian and
naval nuclear powered vessels and reprocessing
facilities); 2) unsatisfactory management and
storage of radioactive waste and spent nuclear
fuel; 3) dumping of radioactive waste and spent
nuclear fuel; and 4) arms-related environmental
hazards (nuclear tests, storage and destruction
of nuclear weapons, storage and destruction of
chemical weapons, and proliferation of fissile
material).

The overarching goal of the Government in the
field of nuclear safety is defined as protection of
health, environment and trade and business
activities from radioactive pollution and
pollution from chemical weapons in Russia and
other Eastern European states. Various sub-
goals are determined in relation to the four main

groups of problems listed above.? As for safety
at nuclear facilities, it is Norway’s main
objective to work for the closure of high-risk
reactors at the earliest possible date and
support measures to make it possible to operate
such facilities more safely until they are closed
down. It is a goal to work for safe management
and storage of spent nuclear fuel and radioactive
waste, increased working safety for nuclear
vessels, and reprocessing facilities to reduce the
risk of accidents and safe dismantling of
submarines taken out of service. Moreover,
Norway aims at working for the complete
discontinuation of dumping of spent nuclear fuel
and radioactive waste in the ocean and
elucidating the risk of radioactive pollution from
dumped radioactive waste in the northern ocean
areas. As far as arms-related hazards are
concerned, one aims to work for a nuclear test
ban, non-proliferation of nuclear weapons and
ratification of the Chemical Weapons
Convention; safe storage and dismantling of
nuclear weapons and fissile material as well as
safe destruction of chemical weapons that might
be found in areas adjacent to Norway; and to
eliminate possible environmental harm of
nuclear tests on Novaya Zemlya and find out
whether there are chemical weapons on the
Kola Peninsula.

In the Recommendation, the Standing
Committee on Foreign Affairs of the Storting
recapitulates the main point of the White Paper.
It observes the factual information of the latter,
acclaims the main goals stated there, and
provides its recommendations to the
Government. First, it requests that immediate
support to secure safety at the Kola nuclear
power plant is increased, and that other energy
sources are analysed. Second, it states that
Norway should contribute financially to secure
safe management and storage of radioactive
waste on the Kola Peninsula, and specifically
recommends a pilot project to secure the vessel,

3)  Due to space limitation, only the main sub-goals are mentioned in the following. The entire list of sub-goals is found in the White

Paper (Storinget 1994a: pp. 49-58).
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Lepse. Third, it recommends that surveys of
radioactive pollution in the Barents and Kara
Seas are continued. In conclusion, the Standing
Committee states the need to intensify survey
activities in order to gain a valid picture of the
environmental threats from nuclear activities
and chemical weapons in the northern areas
adjacent to the Norwegian border. Moreover, it
proposes the elaboration of a plan of action
indicating the measures that the Government
considers to be most cost-effective in terms of
eliminating this threat. It notes that work on
such a list of priorities must necessarily take
time but stresses the need for immediate
measures in selected areas.

As mentioned in Chapter 1, the Plan of Action
was put into effect from April 1995. Within the
framework of the plan, priority was given to co-
operation on safety issues with the Kola nuclear
power plant, investigations and evaluation of
pollution in northern areas and reviews of the
cost-effectiveness of measures to alleviate the
situation in certain key areas. In addition,
Norway initiated and supported the
establishment of various fora for broader
international participation. A revised Plan of
Action was drawn up for the years 1997-99.
Throughout the period, the Plan of Action has
reflected the main aims of the Government
stated in the White Paper and the
Recommendation. In each of the four priority
areas, various sub-goals are listed with
reference to specific projects. Moreover,
frequent references are made to Norwegian
participation in bilateral and multilateral co-
operation with other states. Hence, there is a
high degree of correspondence between the
official aims of the Government and the
practical intentions spelled out in the Plan of
Action.

Whereas the White Paper as well as the Plan of
Action spelt out several concrete goals, the
weight attributed to the various goals was not
entirely clear, and the implementation of
policies to meet the goals would have to balance
several considerations. These considerations
are only hinted at or not mentioned at all in the
said documents. First of all, the framing of the

whole issue area was ambiguous: was it mainly
an environmental issue or a foreign policy or
security issue? The response to this dilemma
gives guidelines as to which institutions should
be used as partners in Russia (and, for that
matter, who should be responsible in Norway),
and which geographical areas should be given
priority. It also leads to the question of whether
protection of the environment (and implicitly,
health) in Norway should be the primary
concern in the efforts, or whether a broader
view on nuclear risks in the region should be
used as an intake to projects. A further question
in this respect was whether Norwegian
measures in the field of nuclear safety should be
viewed as temporary or a permanent activity.
The answer to this question has implications for
the relative weight of different categories of
projects as well as organisation of the co-
operation. None of these questions would seem
easy to answer. The priorities made, the forms
of organisation chosen as well as the way the
Plan of Action has been implemented can to a
large extent be seen as a response to these
underlying questions, often entailing dilemmas.
Further dilemmas on the more practical policy
level are discussed in Section 4.2.

2.2 The balance between
various Norwegian interests

The ministries involved in the implementation
of the Plan of Action are all represented in the
Inter-ministerial Group of Senior Officials
(IMGSO): the Ministry of Foreign Affairs
(MFA), the Ministry of Defence (MOD), the
Ministry of the Environment (ME), the
Ministry of Fisheries (MF), the Ministry of
Agriculture (MA), the Ministry of Health and
Social Affairs (MHS), and the Ministry of Trade
and Industry (MTI). In addition, the Norwegian
Radiation Protection Agency (NRPA) is a
member. Even if the group is responsible for the
implementation of the totality of the Plan of
Action, it is natural that the participating bodies
have somewhat different interests, related to
their own sphere of authority and competence,
that influence their criteria for selecting and
evaluating projects. In fact, the group was
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composed with this diversity of interests in
mind.

The MFA clearly sees the Plan of Action in
relation to general Russian—-Norwegian
relations. Ministry officials state that
broadening and deepening of contacts,
increasing trust and transparency in Russian
affairs are central aims. The MFA sees itself as
a defender of the totality of Norwegian interests
in the plan, whereas the other participating
bodies are regarded as having narrower, more
particular interests. Even if this is less explicitly
pronounced, it seems that the MFA has a
predilection for the larger “hardware” projects,
with physically visible results, aimed at
reducing or solving concrete problems. The
MFA finds that its interests are well reflected
within the co-operation from the Norwegian
side.

The Ministry of the Environment (ME) was
already involved in nuclear co-operation with
Russia when the Plan of Action was drawn up.
The Ministry has seen it as important to
continue the co-operation that had already
started. The general interest is described as
initially being mapping of sources of radioactive
contamination and environmental impact
assessments, whereas the focus has gradually
been directed towards the establishment of
permanent monitoring systems. The ME is also
very concerned about support to Russian
environmental authorities, increasing their
capacity to solve the problems, carrying out
their supervisory functions, etc.

The NRPA is the official specialised body
handling nuclear safety and radiation issues in
Norway. It is subordinate administratively to the
Ministry of Health and Social Affairs but
participates in the IMGSO in its own right. The
NRPA regards health issues as its core interest
in the plan and sees its task as improving safety
at installations and increasing knowledge about
this. According to the NRPA, the main threat to
Norwegian health emanates from operative

installations, and too much emphasis has been
put on geographical proximity. Reactors at
power stations beyond the “adjacent” area form
a larger threat than waste close to the border.*
Nevertheless, the NRPA is satisfied with the
priorities made, one main reason being that
there has been enough resources, so that
allocations to other purposes have not been at
the expense of NRPAs core tasks and interests.

The Ministry of Defence (MOD) is concerned
about nuclear co-operation within AMEC, cf.
Section 3.4, as a tool for stressing the broader
security concept, which includes environmental
threats, but also for increasing contacts with
Russia in general through project co-operation.
The MOD is satisfied with the allocation of
resources to its projects, but is sometimes
concerned that initiatives from other
Norwegian bodies create confusion among the
Russian military.

The Ministry of Fisheries (MF) is focusing on
threats against Norwegian fisheries, real threats
from contamination as well as perceptions in the
market. Measures to map and prevent nuclear
contamination of the sea, as well as
documentation of the real state of affairs, is at
the core of the MF’s priorities. No significant
conflict of interest within the IMGSO has been
experienced.

The Ministry of Trade and Industry (MTI) is
not directly concerned with nuclear issues.
Their seat in the IMGSO (which they did not
ask for) must be seen in connection with the
Ministry’s budgetary responsibility for the
Institute for Energy Technology (IFE) which is
the Norwegian research centre dealing with
nuclear technology, including running a test
reactor, but also a desire by the MFA to involve
Norwegian commercial interests in the co-
operation. The MTI is not satisfied with the
interest of the others in the IMGSO in long-term
funding for IFE, including development of long-
term co-operation projects with the Russian
partners. Considerations for Norwegian

4)  However, more distant power plants are mentioned in the White Paper.



19

commercial interests have never been
discussed as a separate issue in the IMGSO, but
the potential for commercial involvement is
regarded as very limited by the MTI, and there
has not been a conflict over this issue within the
IMGSO.

The Ministry of Agriculture (MA) established
contacts with Russian authorities after
Chernobyl, which had quite serious
repercussions for Norwegian agriculture. The
core interest is to prevent new accidents and
protect human health. The need to find out
more about the consequences of radiation for
people directly, and indirectly through the food
chain, is stressed.

The Ministry of Health and Social Affairs
(MHS) sees health issues as its main
responsibility and would liked to have seen
more focus on health effects and co-operation
with the Russian health sector. The Ministry
has launched few initiatives, however, and the
initiatives have not gained support from the
other members in the IMGSO, who are seen to
be preoccupied with radiation itself and not its
effects. To a large extent the MHS has the
lending of support to the NRPA as its main
agenda within the group of ministerial
representatives.

The members of the group fall into two fairly
clear categories, or circles. “The inner circle” is
composed of the MFA, the ME and the NRPA,
all these institutions have a relatively broad
involvement in the Plan of Action, and their
representatives in the IMGSO have the co-
operation with Russia as one of their main
activities. “The outer circle” is composed of the
MF, the MHS, the MA and the MTI. In these
ministries, nuclear co-operation is a very
peripheral activity and even for their
representatives in the IMGSO it occupies only a
fraction of their job. The MOD occupies a
special position. Considerable resources are
devoted to the AMEC co-operation, but these

projects are developed through the trilateral co-
operation, and have been included in the Plan of
Action partly for practical and formal reasons.
This does not mean that the AMEC projects do
not reflect Norwegian priorities and interests.
Moreover, extended contacts with the Russian
military in nuclear issues (without entering into
projects that could help sustain Russian military
capacity) was singled out as a goal in the White
Paper (Stortinget 1994a, pp. 52, 54) But since
the main priorities within AMEC are not
decided within IMGSO, these projects are not
directly compared to other proposals.

There is widespread agreement that there has
been little conflict over priorities in the Plan of
Action. There are two reasons for this. First of
all, there seems to be genuine acceptance of the
relevance of the general goals and priorities in
the plan. But also very important, resources
have been so ample for most of the time that
conflicts over distribution of funds have not
been necessary. It is noteworthy that the few
and relatively modest critical remarks to the
priorities made, come from the representatives
of the ministries in the outer circle. The inner
circle decides the thrust of the work, and
proposals outside their core interests stand little
chance of surviving. Important here also is that
the representatives of the outer circle have less
time and capacity to prepare proposals.

2.3 The composition of
the project portfolio

As of January 2000, some 113 projects are listed
under the Plan of Action (The Ministry of
Foreign Affairs 2000). The project budgets from
1995 onwards add up to some 536 mill. NOK.”
This is the total cost of Norwegian participation
in all projects that have so far been included in
the Plan. But several of the projects have not yet
started, or they are delayed. Thus, the sum is
much larger than the 343 mill. NOK actually
spent until now. The budget sums reflect

5)  The “List of measures and projects” published by the MFA (The Ministry of Foreign Affairs 2000), which is the data source
used here, also includes some 62 mill. NOK assigned to the years prior to 1995. These sums are not counted here.
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intentions as well as actual transfers.® The
projects with total budgets are listed at the end
of this report.

The projects vary considerably in scope and
budget, from a few ten thousand to tens of
millions of NOK. Thus, the number of projects
within one priority area says very little about
priorities. The total sum devoted to each priority
area is more significant. The proportions are
shown in Figure 1 on page 46. Areas 1 and 2 are
clearly dominant, with 31% and 46% of total
project budgets respectively. Neither the White
Paper nor the Recommendation attributes any
precise weight to the various priority areas.
Thus, as long as allocations to one priority area
have not been at the expense of other priority
areas, the proportions rendered are clearly not
conflicting with the said documents. Moreover,
it is quite obvious that projects within priority
Areas 1 and 2 would be of a more costly nature
than Area 3. Area 4 is in a more preliminary
stage, and high cost projects will only come at a
later stage. On this background the high
proportion of budgets to Areas 1 and 2 seems
reasonable.

However, the dividing line between the priority
areas is not unambiguous, and sometimes it is
not obvious why a project is placed under one
main category and not another. Below, we make
an attempt to regroup the projects according to
their features. Our idea is that the type of
projects that are launched and are implemented
reveals something about the reality in the fields
of nuclear safety co-operation, beyond the
official statements on priorities. This should
also be related to the more specific interests of
the involved Norwegian bodies; cf. Section 2.2.
We have divided the projects into seven
categories:

1) Assessments: studies of the situation,
mapping of environmental contamination
and pollution, impact assessments;

2) Monitoring: establishment and operation of
monitoring and warning systems;

3) Option development: the working out of
alternative solutions to the identified
problems, feasibility studies;

4) Construction: the construction of facilities to
physically handle radioactive materials or
control nuclear processes, including
development of prototypes;

5) Institution-building: i.e. administrative
support to Russian bodies, including
financing of participation in meetings
abroad;

6) Competence-building: competence-building
in Norway, information activities inter-
nationally;

7) Miscellaneous.

An overview of the distribution of budgets
within as well as between the Plan’s priority
areas is presented in Figure 2. Not all projects
fall clearly into one category. In these few cases,
the budget has been divided between categories
on the basis of the project description. The most
striking feature of the budget distribution is the
high proportion of resources dedicated to
construction of facilities, some 68 % of the grand
total. The projects are concentrated within Area
1, mainly the Kola nuclear power plant, and
within Area 2 over a variety of projects dealing
with removal, storage and transportation of
nuclear waste. The sum bears witness to the
dedication to supporting concrete, physical
projects. Area 3 is dominated by studies,
mapping, and impact assessments. Perhaps
more surprisingly, institution-building is to a
large extent concentrated in Area 4, revolving
around measures to control and prevent the
proliferation of radioactive and nuclear material
and secure Russian compliance with the Test

6)  Aproblem in using the list is that it does not distinguish systematically between sums that are linked to contractual obligations
and sums made available pending development of the project in question. A large project in the latter category would be the project
on the vessel Lepse (Project 203; cf. Section 5.2), where 25 mill. NOK have been promised.
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Ban Treaty. Almost half the funds in this priority
area are devoted to the latter goal (Project 402).

The overwhelming share of funds has been
used or is planned to be used in Russia. A small
share, but still a sizeable sum in absolute terms,
has been devoted to measures within Norway.
Even if this does not strongly affect the total
distribution of budgets, it raises some principal
questions to which we will return in the
concluding chapter. The MOD, unlike the other
participating bodies, has financed its
administration of AMEC projects over the Plan
of Action (Project 205), altogether 2.9 mill.
NOK.” The NRPA received financing for its
leadership of the group for radioactivity within
AMAP (Arctic Monitoring and Assessment
Programme) at some 2.2 mill NOK (Project
307). The environmental group Bellona has
received substantial funding over the plan —
some 11.3 mill NOK 1995-99 (Project 501), for
preparation of reports, in addition to support for
participation at a nuclear safety summit in
Moscow.

Several projects involve scientific work that
hardly can be described as “action oriented”,
but are relevant for building up competence in
Norway as a way of securing a sound scientific
basis for the more applied projects. Projects 220,
308, 310, 317, 318, 320, 321 would seem to
belong in this category. Altogether, they
represent budgets totalling some 14 mill. NOK.
Main “beneficiaries” in Norway have been the
NRPA and the Norwegian Polar Institute. But
also the Agricultural College of Norway has
been involved in a fairly large (2.1 mill. NOK)
co-operation project with French researchers
concerning radioactive pollution in rivers,
estuaries and marine eco-systems. The need for
competence-building in Norway is mentioned
very briefly in the White Paper (Stortinget
1994a, p. 51). The point here is that the Plan of
Action has become a funding source for more
general research within the sphere of
radioactivity and radioactive pollution. In one

case, a larger sum (5 mill. NOK) has been set
aside for an open research programme — the EU
programme “Nuclear Fission Safety” (Project
503).

The international component in the projects is
substantial. Altogether some 188 mill. NOK has
been channelled through or set aside for
multilateral efforts or for joint projects with
other countries, including 21 mill. NOK for
AMEC projects. In addition come projects that
are co-ordinated with other bilateral or
multilateral efforts, notably the main project on
the Kola power plant (Project 101), some 90
mill. NOK for the period 1995-2001.

The geographical focus in the Plan of Action -
“adjacent areas”, does not quite correspond to
its substantive goals — protecting “Norwegian
health and environment”. As mentioned
elsewhere in this report, the impact on
Norwegian territory from nuclear accidents
may come from installations far away from the
area which may reasonably be termed “our
adjacent areas”, cf. the Chernobyl experience.
From this point of view, it is not surprising that
the Plan is used to support activities outside
Northwestern Russia. The most sizeable
projects in this category financed from 1995
onwards® are the Chernobyl Shelter
Implementation project (Project 122) — some 40
mill. NOK, and some 22 mill. for a programme
to assist in the restructuring of Russian nuclear
research from arms-related to civilian activities,
thereby preventing (unemployed) Russian
nuclear scientists from selling their expertise to
rogue states (Project 409). It seems harder to
justify the 2 mill. NOK spent to buy oil for North
Korea in order to avoid further nuclear power
plant constructions (Project 517). However,
even this project may be deemed relevant with
regard to the objective of increasing
international awareness and gaining
international financial support for projects in
Northwestern Russia. A too (geographically)
narrow approach by Norway to international

7)  These funds have covered two positions at the MOD as well as various external activities, such as travels.
8) Norway channelled 16.5 mill NOK to the Nuclear Safety Account (cf. Section 3.4) in 1993 for improvement of safety and closure
of unsafe power plants in the former USSR and Eastern Europe (Project 106) and another 16.6 mill NOK in 1994 was aimed directly

at the Chernobyl plant (Project 107).
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nuclear problems may harm Norway’s chance
of getting international support for projects in
“adjacent areas” when they mature.

The annual allocations to the Plan of Action have
changed quite dramatically over the last years,
from some 130 mill. NOK in 1995, to zero in
1999, (see Figure 3, page 47). As also shown in
Figure 3, the disbursement of sums has had an
almost opposite profile, from 39 mill. NOK in
1995 to 61 mill. in 1999, via a top level of 104 mill.
in 1997. This discrepancy should not cause
alarm. Due to long lead times and various forms
of project delay, a slow development of
disbursements was to be expected. This is
particularly characteristic of priority Area 2,
where we find most of the costly and
complicated construction projects. Only half the

project budgets in this priority area have
actually been disbursed (see Figure 4).
Transfers of unused sums from one year to
another have helped cover the disbursements
from 1997 onwards. While this in retrospect
seems to have provided the Plan of Action with
sufficient funding, uncertainty about the
possibility of transferring unused sums have
caused some difficulties in the planning of
projects. This problem has now to some extent
been alleviated by the introduction of
authorisation to allocate funds for next year in
advance. But generally the budget situation has
become tighter over the last two years. Given
the very long lead times for several projects,
predictability in the budget situation must be
regarded as highly important. This also
concerns Norway’s international credibility.
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3 How are the activities organised?

This chapter describes the organisation of
activities under the Plan of Action and evaluates
the appropriateness of the chosen forms of
organisation. More specifically, it addresses the
organisation in Norway, in Russia, bilaterally
between the two countries, and in multilateral
fora. Each level follows a three-step
presentation: 1) a brief description of
organisational and co-ordinating activities; 2) a
presentation of opinions expressed in the
interviews; and 3) an evaluation of the chosen
form of organisation. As to the two latter parts of
the presentation, there is a certain divergence in
empirical abundance between the four levels of
organisation. In particular, few of the
interviewees had opinions about the
effectiveness of the multilateral level, which also
reduces our basis for making judgements of the
achievements here. A thorough analysis of
Norwegian efforts at the international level
would of necessity have to involve interviews
outside Norway and Russia, which has not been
possible within the scope of the present
evaluation.

3.1 The organisation on
the Norwegian side

On the Norwegian side, there are two main
bodies involved in the co-ordination and
organisation of activities under the Plan of
Action: the Committee of Deputy Ministers
(CDM) and the Inter-ministerial Group of
Senior Officials IMGSO). The former consists
of deputy ministers from the following
ministries: the MFA, the MOD, the ME, the MF,
the MA, the MHS and the MTI. It is headed by
the Deputy Minister of Foreign Affairs. The
CDM normally meets twice a year and is the
decision-making body in matters related to the
Plan of Action. It usually bases its decisions
upon recommendations from the IMGSO.

The main task of the IMGSO is to evaluate and
give its recommendations to the CDM of
incoming project proposals. This body is made
up of senior officials from the same ministries

and from the NRPA. It is also headed by the
MFA. Since 1995, the IMGSO has usually been
convened once a month, and occasionally more
frequently. The number of representatives from
each institution at the meetings has varied.
Most agencies are normally represented by only
one senior official whereas the MFA has been
represented by officials from various
departments within the ministry, in addition to
the chairman. The NRPA has also often had
several representatives at the meetings. Co-
ordination of the work of the CDM and the
IMGSO at the time of writing is carried out by
two executive officers and one ambassador in
the MFA.

Our interviews with members of the IMGSO
revealed rather diverging opinions as to the
effectiveness of the chosen form of
organisation. The disagreement relates
primarily to the degree of bureaucratisation of
the co-ordinating activities — more specifically:
to the need for a formalised secretariat — and to
the role of certain key institutions (the MFA and
the NRPA). While there seems to be general
agreement on the conclusion that the co-
ordination of activities under the Plan of Action
has been rather “unbureaucratic”, this is by
some perceived as a virtue; by others as mainly
a questionable matter. Around half of the
interviewees expressed satisfaction with the
existing organisation; the other half had various
types of objections. Some find that the chosen
form of decision-making is “wonderfully
unbureaucratic” and sufficient for the needs of
the Plan of Action; while others feel the need for
a professional secretariat that could relieve the
IMGSO of some of its firsthand processing of
incoming proposals and enable it to spend more
time on strategic reflection. One counter-
argument to such a solution, presented by the
representative of one of the smaller ministries in
the IMGSO, is that it would make it more
difficult for such ministries to make their own
opinion concerning project proposals. To a
larger extent they would feel obliged to rely on
the conclusions of the experts. Some are also
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concerned by what they perceive as an
inadequate treatment of proposals:

This is more a distribution of money between
various institutions than a real treatment of
applications; I was really surprised when I first
came in ... at the lack of evaluation of the
proposals [...]; I don’t think there’s anywhere
else in Norway where money has been given
away that easily. (Norwegian co-ordinator)

There was an extreme pressure from the top of
the MFA to get the money spent; we had to get
something done while we were waiting for the
Framework Agreement. (Norwegian co-
ordinator)

As mentioned above, the MFA leads both the
CDM and the IMGSO and also co-ordinates
activities through its existing “semi-secretariat”.
Most of our interviewees seem to perceive this
as a natural thing: “This is a very politicised area
for good and bad; it’s understandable that the
MFA put itself in a leading position”, is a typical
statement in this respect. However, several of
the members of the IMGSO are of the opinion
that the overarching foreign policy aspects of
the Plan of Action should be separated from
concrete implementation of projects, which
again mainly boils down to a question of a
professional secretariat. Some also emphasise
the limited capacity of the MFA’s small “semi-
secretariat” and its lack of competence in
professional project management. As for the
NRPA, some feel that its double role as
governmental body and project manager under
the Plan of Action is problematic: “When the
NRPA sends three men to argue for its own
projects, you get uneasy...”. “I've always felt that
the initiators of a proposal should leave the
room while it’s being discussed [in the
IMGSO].” The IMGSO has discussed placing a
secretariat for the Plan of Action at the NRPA,
but such plans have met resistance in the MFA,
and the NRPA does not want to house a
secretariat not answering to its director.

The IMGSO has to a large extent emerged as an
action-oriented body. However, there are
certainly also problems related to its
functioning. Taking into account the
considerable number of projects and amount of

money involved, the limited secretarial
assistance available to the IMGSO is indeed
striking. There are indications that this has led
to unsatisfactory treatment of applications and
lack of capacity to follow up on-going projects in
the way that this is expected in other parts of
the Norwegian bureaucracy. It might also have
compelled the IMSGO to spend more time than
desirable on detailed discussions of incoming
proposals at the expense of strategic thinking.
The objections concerning the double roles of
the MFA and NRPA are understandable, but the
present organisation should be seen as a
compromise between various interests, as well
as areflection of the limited amount of expertise
in the nuclear safety field when the Plan of
Action was incepted. The question of whether
this compromise solution can be improved, will
be further discussed in Chapter 6.

3.2 The organisation on the Russian side

The main governmental body on the Russian
side in issues covered by the Plan of Action is
the Ministry of Atomic Energy (Minatom).
Minatom was established in 1986 as a Soviet
ministry and merged in 1989 with the powerful
Ministry of Medium Machine-Building,
responsible for development and production of
nuclear weapons and reactors in the Soviet
Union. Minatom was assigned responsibility for
all aspects — civilian and military — of the nuclear
energy industry and had about a million
employees within its structure. This set-up
continued when Minatom was reorganised as a
Russian ministry in 1992. In 1998, responsibility
for nuclear waste from military establishments
was also transferred to Minatom. Hence,
Minatom emerges as the agency that represents
the Russian Federation in bilateral and
multilateral fora dealing with atomic
installations and nuclear waste and also
oversees the implementation of co-operative
projects with other states. The concrete
implementation of such projects is, however,
largely delegated to subsidiary or associated
bodies, the most important of which in the co-
operation with Norway is the Interbranch Co-
ordination Centre Nuklid.
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Nuklid was established in 1990 to co-ordinate
attempts at commercialisation within the
nuclear sector of the Soviet Union. It is not
formally part of the structure of Minatom, but is
part of the Minatom “system” and is organised
as a unitary state enterprise (GUP). In practice,
this means that it works on contracts with the
Ministry and that ties between the two are tight.
Nuklid’s main office is in St. Petersburg; branch
offices are located in Moscow, Murmansk and
Vladivostok. It has a staff of 55, but
approximately 1,500 people work on contract for
Nuklid. The main tasks of Nuklid are, according
to its director, technology development (mainly
of containers), certification in relation to IAEA
(the International Atomic Energy Agency) and
the U.S. Agency for International Development
(USAID), and innovation. In 1995, the director
of Nuklid was assigned the task of elaborating a
programme for nuclear waste treatment, and in
1998 the organisation was appointed main
contractor for the AMEC projects (cf. Section
3.4) and for a majority of the ten co-operative
projects with Norway identified in the
Framework Agreement between the two
countries (cf. Section 3.3). The main Russian
participant in the AMEC projects is the Russian
Ministry of Defence.

On the environmental protection and control
side, the most important bodies are the State
Committee for Environmental Protection
(Goskomekologiya) and the Federal Nuclear and
Radiation Safety Authority (Gosatomnadzor).
The former is the successor of the Ministry of
Environmental Protection, which saw its status
reduced to that of a State Committee in 1996. Its
main task in the sphere of nuclear safety is to
organise environmental evaluations (ekspertizy)
of various projects.” Gosatomnadzor was
established in 1991 as an executive body placed
under the president, responsible for safety
regulations in use of atomic energy. Among its
most important tasks are licensing of activities
that involve the use of nuclear energy and
radioactive materials, the development of

standards for and monitoring of such use, non-
proliferation of nuclear technology and
materials, physical protection of nuclear
installations, and control of Russian
implementation of relevant international
agreements. However, the military sector has
been excluded from its control since 1995.

In Northwestern Russia, where most of the
projects under the Plan of Action are
implemented, all the above-mentioned federal
bodies have their regional representation. The
relationship between federal agencies and
regional authorities is regulated through
various agreements. An agreement between
Minatom and the regional administration of
Murmansk on co-operation in the treatment of
radioactive waste and spent nuclear fuel was
signed on 5 May 1998 (Murmansk oblast’ 1998).
A more general agreement on co-ordination of
activities within the sphere of nuclear safety
between Murmansk regional administration and
a range of federal agencies present in the
region, including Minatom, Goskomekologiya,
Gosatomnadzor, and the Navy through the
Russian Northern Fleet was concluded on 7
March 2000 (Murmansk oblast’ 2000). Both
agreements are rather general and non-
committal in nature. In 1999, a Committee for
Conversion and Nuclear Radiation Safety was
established at the Murmansk regional
administration to co-ordinate activities in the
field. This development may seem to complicate
the decision-making structure further, but it is
also a reminder of the significant regional
implications of various nuclear safety projects.

A more concrete measure is the planned
establishment of a state enterprise, Sevrao
(Northern Enterprise for Treatment of Nuclear
Waste), under Minatom to co-ordinate
scrapping of submarines, treatment of nuclear
waste and rehabilitation of submarine bases in
the northern areas (The Government of the
Russian Federation 2000). Altogether nine such
regional enterprises are planned. The first to be

9) In the middle of May 2000, after the main work on the present evaluation report was concluded, the Russian Government
dissolved Goskomekologiya. Some of its functions will be transferred to the Ministry of Natural Resources, but at the time of writing
it is unclear how its tasks in the the field of radioactive pollution will be maintained.
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established are Sevrao and Dal’rao (Far Eastern
Enterprise for Treatment of Nuclear Waste) in
the far east. An overarching federal structure,
Rosrao (Russian Enterprise for Treatment of
Nuclear Waste), might also be set up under
Minatom. Sevrao will have its main office in
Murmansk and branch offices in the submarine
bases of Andreyeva Bay and Gremikha. It was
supposed to be established by 15 March 2000;
this was halted as a result of changes in
property regulations. A former vice-admiral is
already appointed director of Sevrao. The
enterprise is expected to be established in the
near future, and physical activities are assumed
to commence in the autumn of 2000. It might
become a major Russian project co-ordinator in
co-operative projects with Norway in the region.

The most conspicuous traits in the Russian
organisation of nuclear safety issues are the
well-known Russian lack of horizontal
integration between various agencies, and the
high level of conflict between them. A major line
of conflict seems to run between Minatom and —
in particular — Nuklid on the one hand, and the
“softer” agencies of Goskomekologiya and
Gosatomnadzor on the other. For one thing, the
two latter have seen their status reduced in
recent years, both formally and informally. As
already mentioned, the federal environmental
agency lost its ministerial status in 1996.
Gosatomnadzor, for its part, has seen its major
task to issue licenses threatened by new
regulations that provide Minatom (in practice,
Nuklid) with the right to licence activities
related to the use of nuclear energy for military
purposes (The Government of the Russian
Federation 1999). Hence, the loss of status of
Goskomekologiya and Gosatomnadzor has
taken place at the same time as Minatom and
Nuklid have expanded their spheres of
influence.

Working relations between the “hard” and “soft”
agencies seem to be characterised partly by a
modus vivendi between people who have been
forced - for example, by means of international
projects — to maintain a certain contact with
each other. This seems, for instance, to
characterise = relations  between  the

representatives of Minatom and
Goskomekologiya that are involved in co-
operation with Norway. Between others, such as
Nuklid and Gosatomnadzor, there seems to be a
more fierce schism. There are also obvious
signs of internal conflict inside Minatom. As an
indication of this, it turned out at the second
session of the Joint Norwegian-Russian
Commission for Implementation of the Plan of
Action (cf. Section 3.3) that the Russian
delegation leader did not know that a joint
Norwegian—Russian secretariat for the Joint
Commission had been set up at Minatom
(Project 514) (The Ministry of Foreign Affairs
1999). An employee of Nuklid was paid through
the Norwegian project to run the secretariat.
The director of Nuklid claims this to be a
“simple fraud” that she was not informed about.
She fired the employee, and the Russian part
stopped the project. The secretariat cannot have
been established without Minatom’s knowledge
and acceptance. By others, the events are
referred to as “another attempt at centralisation
by [the director of Nuklid]”.

A most striking feature is indeed the negative
attitude among both our Norwegian and
Russian interviewees towards Nuklid. On the
Norwegian side, there is considerable
scepticism towards Nuklid’s lack of
transparency in financial affairs (cf. Chapter 5),
even if the organisation is also acknowledged
for being able to get projects underway. But also
those who try to moderate the picture use
arguments such as: “It’s probably as good a
‘milking cow’ as any other over there”.
Accusations from the Russian side are far more
explicit. The enterprise is, among other things,
accused of neglect of security norms and
intentions to monopolise all co-operation with
foreigners. “Milder” accusations refer to
ineffective co-operative patterns:

I have nothing good to say about Nuklid; I have
worked on these issues for a long time and can
compare the time before and after Nuklid; co-
ordination is a good thing, but it can be done in
different ways; they interfere too much with
details; before we could co-operate bilaterally
[with Norway], but now a third and superfluous
structure has been introduced; they even try to
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take credit for projects they have done nothing
but harm to. (Russian project participant)

There is uncertainty about the preferred status
of Nuklid with regard to international projects.
It certainly plays a central role but does not
enjoy a monopoly position within the Minatom
structure. An International Centre for
Environmental Safety was, for example,
established at Minatom in 1999 with some of the
same tasks, but is not involved in work under
the Plan of Action. Specialised enterprises such
as Sevrao may also take upon themselves
functions hitherto covered by Nuklid.

3.3 The bilateral co-operation
between Norway and Russia

Bilateral co-operation between Norway and
Russia in areas covered by the Plan of Action is
mainly found in the following three clusters: 1)
at state level between the Norwegian MFA and
Minatom; 2) through the environmental co-
operation, the Norwegian ME and
Goskomekologiya being the main participating
bodies; and 3) in the more technical nuclear
safety co-operation between the NRPA and
Gosatomnadzor.!’ As to the first level, a major
achievement was the bilateral Framework
Agreement of 26 May 1998 (The Ministry of
Foreign Affairs 1998a). It might be argued that
the agreement is not a true “framework
agreement” — as it has become known among
the main participating bodies in Norway and
Russia — since its provisions apply only to a
small number of the bilateral projects.
Interestingly, a representative of a “competing”
governmental body in Russia (i.e. other than
Minatom) referred to it as “the memorandum of
1998”.

The agreement states that Norway shall render
free technical assistance in the stated areas, and
that Russia shall exempt the delivery of such
assistance from taxes, customs duties and other
fees (Articles 1 and 5). Moreover, it provides
important nuclear liability protections (Article

9). Ten concrete projects are identified as
covered by these provisions. Among them are
five of the six projects discussed in Chapter 5,
Project 301 being the only exception. The
Framework  Agreement foresees the
establishment of a joint Norwegian—-Russian
commission to co-ordinate and control its
implementation. The Commission has so far
convened twice and devoted most of its work to
the implementation of the ten projects identified
in the Framework Agreement (The Ministry of
Foreign Affairs 1998b; 1999a). A major problem
at the moment is the inclusion of new projects to
be covered by the provisions of the Framework
Agreement. This is a complex task since it has
to be clarified with a range of Russian state
agencies.

At the last session of the Joint Commission, the
Russian party was represented (in the order it
appears in the Protocol) by Minatom, Nuklid,
the Ministry of Foreign Affairs, the rocket-
cosmic corporation Energia and the Murmansk
regional administration. The Norwegian party
was represented by the Ministry of Foreign
Affairs, Kvaerner Maritime, Institute for Energy
Technology (IFE) and the county governor of
Finnmark (The Ministry of Foreign Affairs
1999a). As mentioned in Section 3.2, a
secretariat for the Joint Commission was set up
at Minatom in early 1999, only to be closed
down six months later. That event reflects
conflicting interests on the Russian side but also
a lack of co-ordination from the Norwegian side.
The secretariat was established as a result of an
agreement between the Norwegian Embassy in
Moscow and Minatom. However, the idea of
such a secretariat was not supported by those
responsible for handling the Plan of Action at
the MFA in Oslo. Hence, the Russian proposal
in the Joint Commission to shut it down was
accepted by the Norwegian party.

A bilateral Norwegian—-Russian Commission on
Environmental Affairs has been in existence
since 1988. Under the auspices of this
commission, an expert group on investigations

10) Co-operation between the ministries of defence of the two countries is presented in Section 3.4 on multilateral co-operation
since the main forum in this sector is AMEC, which also includes the USA.
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of radioactive pollution in the northern areas
was established in 1992 to co-ordinate bilateral
activities in this area. It meets 2-3 times a year.
A range of institutions are included from both
the Norwegian and Russian sides,
Goskomekologiya, the Norwegian ME and the
NRPA being most heavily represented (The
Norwegian Radiation Protection Agency 2000).
In addition, the NRPA and Gosatomnadzor
maintain a continuous contact. An agreement
between the two agencies on technical co-
operation and exchange of information related
to safe use of nuclear energy was signed on 20
October 1997 (The Norwegian Radiation
Protection Agency 1997). The bilateral co-
operation between Norway and Russia in the
sphere of environmental protection and
licensing is generally characterised as very
good:

Our co-operation with Norway contributes to
strengthening our position in Russia; it’s very
good that Norway has taken upon itself the role
of an international organiser [...]; this really
helps us [can’t you say anything critical about
the co-operation with Norway?] I'm sorry, but I
really don’t have anything critical to say; our co-
operation is indeed very fruitful; we often come
to the meetings with diverging views but always
end up agreeing. (Russian co-ordinator)

In sum, the bilateral co-operation between
Norway and Russia in areas covered by the Plan
of Action seems to have found its form although
some problems and dilemmas remain. Co-
operation between environmental and nuclear
safety authorities seem to function to the
satisfaction of both parties. The signing of the
Framework Agreement and establishment of
the Joint Commission for its implementation
represent major achievements at the highest
political level in the two countries. Current
problems, such as those of including new
projects under the provisions of the Framework
Agreement, are mainly to be found on the
Russian side and can hardly be influenced by
the Norwegian party. However, the Russians
miss a more profound understanding by the
Norwegians of the difficulties on the Russian
side. To exemplify, the Framework Agreement
was allegedly delayed by some six months when
the Norwegian party insisted on including three

additional projects when the seven first had
already been clarified. Also, the establishment
of the secretariat for the Joint Commission at
Minatom was rather awkwardly handled by the
Norwegian side. Moreover, regional actors in
Northwestern Russia complain that the
Norwegian party relies too heavily on contacts
with federal agencies in Moscow, especially in
recent years. The same federal agencies
confirm that they have nothing against direct
initiatives from the Norwegian side towards
agencies in Northwestern Russia as long as the
federal level is informed. Finally, there is a
dilemma as to how the Norwegian side shall
relate to Nuklid.

3.4 The multilateral co-operation

It has been an explicit Norwegian goal to play a
catalytic role in raising international awareness
of and financial support for nuclear safety in
Russia, and to create proper multinational
mechanisms for this purpose. One major
venture in this respect, initiated by Norway, is
the trilateral Arctic Military Environmental Co-
operation (AMEC) between Norway, Russia and
the USA (The Ministry of Defence 1996). This
co-operation, which has been in place since
1996, is directed towards military-related
environmental issues in the Arctic. Ten concrete
projects have been identified under the AMEC
co-operation so far, eight of which are related to
nuclear safety and partly financed by the Plan of
Action from the Norwegian side. Although the
AMEC co-operation does not stand out with
respect to broad international participation or
substantial financial commitments, it appears to
have broken new ground by opening up
defence-related nuclear waste issues in Russia
to international co-operation. It has served
different, but complementary, national
objectives for the three participating states,
contributing to environmental security for
Norway, strategic security for the USA, and
financial and technological assistance for Russia
(Sawhill 2000).

In 1994 the Nordic states established the Nordic
Environmental Finance Corporation (NEFCO),
which has developed an environmental
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programme for Northwestern Russia. Several
investment projects in the sphere of radioactive
contamination from this programme are
included in the Plan of Action. At the initiative of
Norway, a Contact Expert Group (CEG) on
nuclear safety of radioactive waste management
was established under the auspices of IAEA in
1996. The purpose of this initiative was to
promote co-operation on projects to improve
safety standards for the management, storage
and disposal of spent nuclear fuel and
radioactive waste in Russia. The G-7 states have
established a Nuclear Safety Account (NSA)
within the European Bank for Reconstruction
and Development (EBRD). The NSA finances
measures that contribute to technical and
operational safety improvements for nuclear
reactors in Central and Eastern Europe.
Norway participates in and contributes
financially to the Chernobyl Shelter Fund,
which aims at rebuilding the sarcophagus
around the Chernobyl nuclear power plant.
Nuclear waste problems are also discussed in
NATO, the North Atlantic Co-operation Council
(NACC) and a Norwegian-French working
group. Finally, Norway has taken a leading
position in endeavours to create a Multilateral
Nuclear Environmental Programme in the
Russian Federation (MNEPR). The aim of this
initiative is to secure satisfactory framework
conditions for all participating parties in nuclear
safety projects in Russia, e.g. related to
indemnity against nuclear liability, access and
oversight, and exemption from taxes, customs

duties and other fees. The current draft
agreement is stricter than the
Norwegian-Russian Framework Agreement as
it includes provisions on personnel immunity,
access and oversight. A Declaration of
Principles was signed on 5 March 1999 (The
Ministry of Foreign Affairs 1999b), but a more
binding legal framework is not in sight. The 8
country co-operation within AMAP was
established in 1991. Norway and Russia shares
responsibility for the radioactive pollution
programme.

According to our interviewees, Norwegian
efforts in the international arena are generally
appreciated. But apart from AMEC, only the
CEG and the MNEPR are mentioned explicitly.
The CEG is perceived by Norwegian actors as
not having fulfilled expectations. The MNEPR
has caused a certain irritation on the Russian
side: “Why has Norway chosen to go for one
overarching multilateral agreement? Is it
because they know it’s unrealistic? Is it to slow
down the process?” (Russian co-ordinator). In
sum, Norway seems to have laid down a
considerable amount of work in the
international arena and so far accomplished
what seems realistic given the context. As
indicated in the introduction to this chapter, the
empirical basis is too weak to provide support
for a more thorough discussion of the
multilateral co-operation, and it is still too early
to assess the potential for international financial
contributions.
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4 How are the projects selected?

The projects conducted and planned under the
Plan of Action, with a few exceptions, can all be
reasonably attributed to the four priority areas
in the plan. But this does not mean that the
individual projects are necessarily derived from
the overall priorities in the plan. This is, of
course, not surprising and does not have to
conflict with overall goal attainment, but an
understanding of the various sources of project
generation and channels into the decision-
making bodies is important for the efficiency of
the Plan of Action.

4.1 Roots of co-operation

The bilateral co-operation between Norway and
Russia in the nuclear field did not start with the
Plan of Action: it started with an issue -
allegations about nuclear dumping in the Kara
Sea that were put forward in 1990. At least two
institutional arrangements within which the
issue could be discussed were already
established, namely the bilateral environmental
agreement between Norway and the USSR from
1988 (cf. Section 3.3) and the co-operation in
fisheries management, which had been going
on since the mid-1970s. As it was, the issue was
raised under the environmental agreement. It
was in the joint environmental commission that
it was decided to investigate the allegations
concerning nuclear dumping, and a joint expert
group under the commission was established in
the spring of 1992 (Stortinget 1994a, p. 37). The
first joint expedition to dumping sites in the
Barents and Kara Seas took place in
August-September 1992. In April 1993, the
Yablokov commission published its report about
radioactive dumping (Yablokov et al. 1993),
which further increased the awareness about
the dumping problem in Russia. A second joint
expedition to the Kara Sea was undertaken in
September—October 1993 (Stortinget 1994a, p.
30).

Also another main element in the Plan of Action
precedes the White Paper as well as the Plan of
Action itself — the nuclear power station on the

Kola peninsula, where contacts between the
NRPA and Russian authorities had already been
established. Before the issue of the White
Paper, some 20 mill. NOK had already been
granted for short-term measures to upgrade
safety at the power station (Stortinget 1994a, p.
16). Another particular project — the Lepse
project — had already been introduced when the
White Paper was in preparation. This project,
which is hardly mentioned in the White Paper, is
singled out in the Recommendation, advising
the Government that “...it will be an obvious
task to secure the ship ‘Lepse’ (Stortinget
1994b). It seems natural to link this to the
considerable activity Bellona carried out at the
time to increase awareness about the Lepse
problem. Thus, already before the Plan of
Action itself was worked out, important
premises about which sectors and individual
projects should be prioritised had been given.
To some extent, this fact contradicts the
mandate given to the Government by
Parliament: To work out “a plan of action where
it is made clear what measures the Government
believes are most cost effective with regard to
removal of the threat of radioactive
contamination of our adjacent areas” (ibid.).

The fact that several conclusions about
priorities had already been made before the
Plan of Action was worked out would tend to
circumscribe the Government’s possibility of
forming a “rational” plan. This state of affairs is
not surprising, given that the Plan of Action was
worked out and should enter into force in a
situation where problems had already been
identified and co-operation has already started.
This happens also in other policy areas. But the
Action plan stands out because it primarily
involves relations with another country, which
means that commitments and signals are harder
to change than in the domestic policy arena.
That the country in question is Russia amplifies
this observation.
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4.2 Policy dilemmas

Already the Parliamentary Committee pointed
out a main distinction between the problems
identified in the White Paper: “acute
environmental problems and threats that are
emerging over time” (Stortinget 1994a). The
emphasis on either type of problem has
different implications for the choice of projects.
Emphasis on acute problems would point
towards “concrete” projects — i.e. financing or
transfer of hardware — that could be introduced
to remedy the problems. If emphasis was put on
threats emerging over time, it would seem
natural to undertake more studies and
environmental impact analyses in order to
obtain a more comprehensive picture of
problems and alternative solutions. With limited
resources available emphasis on one type of
problems would necessarily have to be at the
expense of the other. There were also other
dilemmas in the co-operation from the start.
Should Norway work directly with the Russian
bodies that had been and were creating the
problems, or should one work to strengthen the
competence of Russian control bodies and let
them make priorities? Working mainly with the
“problem creators” would risk reinforcing a
system with weak independent control and
licensing bodies; going only through the
existing control bodies could mean that the
influence on actual problem-solving would be
very limited. Another question was whether
Norway should work unilaterally, or primarily
focus on a multilateral strategy.

Such dilemmas were embedded in the Plan of
Action from the very start. But there were
more, less-pronounced considerations. The Plan
of Action signified a comprehensive co-
operation programme with a Russia undergoing
a dramatic transformation. The establishment
and implementation of such a co-operation
programme was bound to affect relations
between the two countries and also perhaps
internal developments in Russia. Good relations
with Russia and support to the transition to
democracy and a market economy were already
established as central Norwegian foreign policy
goals. How should the Plan of Action be co-
ordinated with these goals?

As it was, the Plan of Action did not come out
clearly in the discussion of these questions and
dilemmas. And also in the following
implementation of the Plan, it is hard to find an
explicit discussion of them. However, interviews
with members of the IMGSO clearly show that
different attitudes are to be found among the
participating Norwegian state bodies (cf.
Section 2.2). In our understanding, the reason
that so little conflict has emerged from these
often contradictory opinions is the relative
resource richness in the first years of the Plan of
Action. Among the alternatives sketched above,
all were chosen. The deliberations in the
IMGSO were not a traditional conflict over
resources for various purposes, as one might
have expected. The bottleneck was not funding,
but finding projects that could be implemented.
The hardware projects within Area 2, some of
which were already identified in the White
Paper, enjoyed considerable political attention
from the start of the Plan of Action. However, it
soon became clear that developing and
implementing them would take more time than
what was first thought. The “softer” projects,
studies, and monitoring (Area 3) were easier to
realise and thus became more central in the
implementation of the Plan.

But this does not mean that the fundamental
disagreements have disappeared. In a situation
with fewer resources available for projects, one
must expect more traditional resource conflicts,
where institutional interests and principles are
mixed in the discussion.

4.3 Project channels

Within the IMGSO, the MFA, the ME, the
NRPA and the MOD have been most active in
launching projects and proposals. But the
channels that have brought the projects to these
institutions vary. Most of the larger “hardware”
projects have been discussed over several years,
bilaterally as well as in multilateral fora like the
CEG. On the Russian side, they have had
Minatom as their main proponent. This is
reflected in the Framework Agreement from
1998 between Minatom and the Norwegian
MFA, where 10 such projects have been



32

defined. For the ME the Norwegian—-Russian
commission on environmental affairs and in
particular its expert group on radioactivity are
main channels. Goskomekologiya is ME’s main
counterpart, but the expert group is composed
of experts as well as civil servants from several
institutions, and is both an informal and formal
network where project ideas can be floated.
AMAP is an important source for projects in the
field of monitoring and assessments. ME and
NRPA are among Norway’s representatives in
this co-operation. The NRPA has its main links
in Russia to Gosatomnadzor. Contact is well
established and frequent. The latter has a
channel to the IMGSO through the NRPA.

The MOD is presenting projects from AMEC.
AMEC has a plan for main priorities, on the
basis of which the parties invite their experts to
elaborate project proposals. Proposals must be
made as co-called Concept Level Proposals
(CLP). The MOD has established a practice
whereby CLPs are presented to the IMGSO in
order to secure co-ordination and
correspondence with overarching Norwegian
policy in the field. If all three AMEC partners
decide to go further, a Detailed Project Proposal
(DPP) is worked out, and the projects are
formally established in the form of an Annex to
the AMEC Declaration. An application for funds
from the Plan of Action is set up on the basis of
this. Decision-making within AMEC has not
been studied in this evaluation project, but it
seems that on the Norwegian side an important
premise-maker, beside the MOD, is the
Norwegian Defence Research Establishment
(FFI), which is the main Norwegian operator of
AMEC projects.

Thus, established institutional contacts are very
important, and many projects are “repeaters” or
extensions of ongoing co-operation. However,
there are also several, usually smaller, projects
that are presented to the IMGSO. They stand
less of a chance of being accepted. Many of
them are irrelevant and poorly developed, but it
is probably also decisive that they lack the
institutional backing which projects launched
via the channels above have. Russian proposals
are never presented directly to IMGSO; they are

always “filtered” through the respective
Norwegian partner.

4.4 Integrated assessment of projects

With the variety of channels for project
presentation and “lobbying”, there is a risk that
some projects are developed in isolation from
each other. This is a serious challenge in this
problem area, especially with regard to the
physical handling of nuclear material. Removal,
temporary storage, transportation, and final
storage or treatment are linked in a chain.
Development of one component may be in vain
if the next component is missing. This is not
only a technical or even financial problem.
Division of authority on the Russian side,
especially between the military and civilian
authorities, has also caused a problem. The
problems are being reduced with the transfer of
authority over all nuclear waste to Minatom (cf.
Section 3.2), but it has not disappeared. On the
other hand, all action will be paralysed if the
Norwegian side requires all institutional battles
in Russia to be settled, and authoritative
priorities to be made before projects can be
implemented. For example, the building of
special railway stock for transport to Mayak
(Project 212; cf. Section 5.4) may be questioned
since the Russians now seem to favour
construction of storage on Kola. There are also
unanswered questions with regard to Mayak’s
capacity for storage. Still, such critique misses
the point that building of a storage facility, if it is
decided, may take a very long time to
undertake. In the meantime, Mayak will
probably be used. To handle such uncertainty it
would seem important to ensure contractually
that the use of installations financed under the
Plan of Action continues to benefit the goals of
the Plan, even if the original direct usage
becomes less relevant. In the example of project
212, this would mean that the railway wagons
should be devoted to other transportation tasks
on Kola and not being reassigned to another
area in Russia if transportation to Mayak is
curtailed.

Generally, it seems that too little has been done
from the Norwegian side to look “horizontally”
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at the projects, i.e. placing each proposal into its
proper context in the chain, and also taking into
account the development of neighbouring
projects, conducted either under the Plan of
Action or by other countries. The integration of
the AMEC projects would seem to be very
important, and AMEC in itself can be seen as a
tool to avoid the insular attitude of the Russian
military spreading into the area of nuclear safety
co-operation. At the same time it seems that
“civilian” projects that affect the Russian
military have not always been properly co-
ordinated with Norwegian military authorities.

Another aspect of the projects, which deserves
more attention, is environmental impact
assessments. Such assessments are not

systematically included in the development of
projects. The risk is that projects designed to
solve one problem create new ones. An example
would be construction of a facility for treating
waste being located at a spot that already has a
considerable, though permissible, radiation
level, and that the combined radiation from the
new facility and the old sources exceed this
level. According to Goskomekologiya,
environmental impact assessments will
eventually be made by the expert commission
that is set up according to Russian law for such
projects, but it would seem more efficient to
introduce environmental impact assessments
before projects are handled by the IMGSO. Also
Norwegian participants are surprised that this
is not done on a systematic basis.
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5 How are the projects implemented?

This chapter provides a description of how a few
projects from Areas 2 and 3 of the Plan of Action
have been implemented. The projects were
selected according to the following criteria: size
in terms of financing (the total budgeted
Norwegian contribution to the selected projects
amounts to some 110 mill. NOK); a certain
maturity in implementation (avoiding projects
that have recently been started); and
institutional pluralism (attempting to cover a
certain variety of institutions in Norway and
Russia). In most of the projects, we have
interviewed people at various levels in both
countries. The interviews were oriented
towards revealing both facts and perceptions. It
was investigated whether goals, events and
results were perceived differently in Norway
and Russia. Naturally, our interviews were also
directed towards the actual outcome of the
projects: Have the established goals been
achieved? What particular problems were
encountered? How can co-operation between
Norwegian and Russian participants in the
individual projects be characterised? If not
otherwise indicated, all information is based on
the interviews.

5.1 Project 202: Effluent treatment facility
for liquid radioactive waste in Murmansk

This project involves an upgrading and
expansion from 1200 m2 to 5000 m2 of the
effluent treatment facility for liquid radioactive
waste at the facility serving nuclear-powered
icebreakers in Murmansk. The project was
conceived in 1994 as a bilateral
Norwegian—Russian initiative; the USA joined
the project in 1995. The final decision to go
ahead with the upgrading and expansion was
made in December 1995. The equipment and
materials used are mainly Russian. The facility
will serve both the nuclear-powered icebreaker
fleet and the Russian Northern Fleet. The
opening of the facility has been postponed
several times. It is now supposed to be opened
for test operations at the end of April 2000. The
MFA and the NRPA have been responsible for

the project from the Norwegian side; main
project participants in Russia have been Nuklid
and RTP Atomflot, on whose premises the
facility is built. The total cost of the project is
estimated at approximately NOK 43 mill. The
Norwegian share amounts to NOK 17,470,750.

A major goal from the Norwegian side is to
contribute to enabling Russia to accede to the
London Convention’s prohibition on dumping of
nuclear waste (including low-level waste) at sea.
In our interviews, this was mentioned by all
Norwegians who had something to say about
this project, but by none of the Russians.
Instead, the latter stressed the need to solve the
increasing problem of liquid radioactive waste,
and to expand activities and secure revenues at
RTP Atomflot (by selling services to the
Northern Fleet). The Russians and Norwegians
agree that the goals of the project have been
“nearly achieved”. The Norwegians here
probably refer to the finalisation of the facility,
and not to Russian accession to the prohibition
on dumping of nuclear waste in the London
Convention. To explain the delays in finalising
the facility, the Russian project participants refer
to changes in the Russian security norms twice
during the project period (in 1996 and 1998).
From the Norwegian side, “Russian bad
(mangement) culture” and “the culture clash
between Americans and Russians” are referred
to as circumstances delaying the project. Both
parties mention the Russian need for pre-
payment as a major obstacle. Nevertheless, the
bilateral co-operation between Norwegian and
Russian project participants is generally
perceived as unproblematic.

The project has been rather highly profiled and
is also mentioned frequently in interviews other
than with those directly involved in it. Most
seem to perceive it as “semi-successful”. For
some time, it was clearly viewed as something
close to an exemplary project since the parties
indeed succeeded in getting something done
here. With the repeated delays in finalising it,
however, the enthusiasm has been somewhat
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reduced. Several of our Russian interviewees
not directly involved in the project refer to it as
“too golden”, indicating that the abundant
financing reduced the wish on the Russian part
to finalise it. Some say outright that the
Norwegian side should have stood more firmly
on its position and demanded the finalisation of
the project with the funds initially allotted. In
1999, the Norwegian project participants
increased their supervision of the project’s
progress. Since then, they have had their own
representative from Kirkenes present at
meetings in Murmansk every second week. The
Russian project participants, on their part, claim
that they have on several occasions had to use
their own means to cover unforeseen costs.
They also express gratitude towards Norway for
yielding necessary additional assistance.

5.2 Project 203: International Advisory
Committee for the storage vessel for
radioactive waste, the Lepse

Lepse is the nuclear-powered icebreaker fleet’s
old storage vessel for radioactive waste. It is
used for interim storage of spent nuclear fuel, a
large portion of which is classified as damaged
fuel. This stems mainly form the nuclear-
powered icebreaker Lenin, which suffered a
reactor accident in 1966. The damaged fuel
must be removed by specialised remote-
controlled equipment. The vessel itself is also
contaminated by radioactivity, and parts of it
must be stored as radioactive waste. A
Norwegian initiative has resulted in the
establishment of an international advisory
committee, which is supposed to work for the
solution of the environmental threat posed by
Lepse. The committee is led by Norway; the
other participants are Russia, France, the USA,
the European Commission and NEFCO. A
steering committee, composed of
representatives of all donors, is also led by the
Norwegian side. The cost of removing the
damaged fuel and placing it in containers for
further transport is estimated at approximately

NOK 72 mill. NOK 25 mill. have been set aside
for the project from the Plan of Action.
Responsible for the project on the Norwegian
side is the MFA. Major participants on the
Russian side include Minatom, Nuklid,
Murmansk Shipping Company (the owner of
Lepse), Goskomekologiya, Gosatomnadzor and
various research institutes and enterprises.

The vessel was docked in the summer of 1999
and is assumed by Russian experts to be safe for
another 10 years. Documentation is being
elaborated on the whole process of removing
the damaged fuel and liquidating the vessel; the
present project only embraces the former.
There has been very little progress in the
project so far, except for a fruitful sub-project on
licensing. The international advisory committee
and the steering committee have each met a few
times; the former had its last meeting in
September 1998, the latter in February 1999.
From the point of view of the Norwegian
leadership of the project, practical work cannot
start until all Western parties involved have
been secured tax release and indemnity against
liability through framework agreements with
Russia. Such agreements are still lacking for
NEFCO and the USA. An agreement between
Russia and France was signed in June 2000. The
case of NEFCO is more complicated as the
Russian MFA does not recognise NEFCO as an
international organisation. The USA also needs
an agreement before its participation in the
project proceeds much further.!!

Russian actors at both the project participant
level in Murmansk and the co-ordinating level in
Moscow show little understanding for the
Norwegian stance and complain about the lack
of progress in the project:

If nothing happens in a year’s time, I'll be
compelled to find other solutions; there are
alternative solutions in Russia; we’ll just have to
go searching for money... (Russian project
participant)

11) American participation in AMEC projects is covered by the Nunn-Lugar Co-operative Threat Reduction (CTR) Programme
framework agreement between the USA and Russia where those projects have a direct linkage to CTR activities (e.g., the elimination
of ballistic missile submarines). AMEC projects without such a nexus are not covered by the CTR framework agreement.
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Why cannot Norway and Russia start the project
bilaterally? Lepse is included in the Framework
Agreement [between Norway and Russia]; parts
of the work can be started; design has to be
elaborated by organisations licensed to do this,
that is Russian organisations; let’s start that
work. (Russian co-ordinator)

The Lepse project seems by many to be
perceived as the unsuccessful project per se in
the Plan of Action. It is a highly profiled project
involving many actors and much money, and no
work has been done in the industry project so
far. The Norwegian leadership of the project
emphasises that even with the necessary
framework agreements in place a wide array of
contracts will have to be elaborated between the
organisations involved, which will also be no
easy task. As follows from our discussion in
Chapter 2, there were strong political guidelines
towards including Lepse in the Plan of Action. In
hindsight, it can be argued that giving such a
prominent place to this complicated issue has
contributed to giving the Plan of Action a
negative image. Some of our interviewees stress
that Lepse poses no radiation threat to the
Norwegian population, indicating that it should
not have been given priority if the goal had been
only to maximise Norwegian interests:

It wouldn’t have been any problem for us [in
Norway] if Lepse had sunk in Murmansk
harbour; this is a local problem, but Lepse
became a symbol case for Norway. (Norwegian
project participant)

Also several of our Russian interviewees show
irritation at the Norwegian flagging of the Lepse
project:

Lepse was raised as a flag ship [by the
Norwegian side], and then it’s become the
greatest failure; if we hadn’t docked Lepse, it
might have sunk; I don’t understand why
Norway raised this flag; I don’t understand how
you can sit there producing paper while nothing
is being done with the ship; do you really want to
take that responsibility? (Russian co-ordinator)

In addition to providing an indication of Russian
irritation at the lack of progress in the Lepse
project, the above citation shows that the
considerable Norwegian involvement in the
project might have led to a somewhat diffuse

perception of responsibility for the Lepse
problem. Of course, the interviewee does not
mean that it would have been better not to dock
the vessel and let it sink. However, he/she
expresses irritation at the fact that the Russians
had to go to such a measure themselves,
implying that they perceived the Norwegians as
having taken over the responsibility for Lepse.

5.3 Project 211: Specialised vessel for
transport of spent nuclear fuel

It has long been acknowledged that Russia will
need a specialised vessel for safe transport of
spent nuclear fuel and possibly also other
radioactive waste from decommissioned nuclear
submarines from remote locations in
Northwestern Russia to transfer terminals in
Murmansk and the Sevmash shipyard in
Severodvinsk. The background is that the spent
fuel is transported in containers that are too
heavy to be transported by road. The ship will
be required to have independent propulsion
machinery, a double hull and other safety
features. The firm Moss Maritime (former
Kvaerner Maritime), is responsible for the
project on the Norwegian side; the main actors
on the Russian side are Minatom and a co-
ordinating body for some Russian shipyards
Morskoye Korablestroyeniye (Maritime Ship-
building). The project has been allotted NOK
3,300,000 from the Plan of Action for an
elucidation.

The original plan was to build a new ship.
However, in 1998 the Russian party announced
that it would instead reconstruct an old vessel,
the Amur, arguing that this would be a less
expensive solution. The Norwegian stance has
been that the costs of reconstructing Amur will
hardly be lower than those of building a new
vessel. It also argued that Amur will not be fit to
fulfil the tasks of the required specialised vessel.
Separate expert groups were established in
Norway and Russia in 1999, and in the autumn
that year these arrived at the joint conclusion
that building a new vessel will be the better
alternative. At the beginning of 2000, Minatom
formally informed the Norwegian party that it
will go in for a new vessel. Since then, planning
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of the building of the ship has progressed
rapidly.

The Norwegian project participants assume that
external concerns have delayed the project.
Amur has constituted a problem for Minatom -
how could it get rid of this old and polluted
vessel? — and the planned specialised vessel for
transport of spent nuclear fuel was perceived as
a possible way of solving this problem. The co-
operation between Moss Maritime and
Morskoye Koroblestroyeniye is by both parties
reported to be very good. The Norwegian
project leader has control over all steps in the
process and full overview of all financial
dispositions on the Russian side. The Russian
project participant views its role as that of co-
ordinating activities in Russia and to exert
control on behalf of Minatom. When the parties
agree on a concrete project, an agreement will
have to be signed between the Norwegian MFA
and Minatom on building of the vessel. A limited
tender will then be prepared, and the successful
party will conclude a contract with Minatom.
Money will be transferred directly from Moss
Maritime to subcontractors in Russia. The
Russian project participants view the
Norwegian approach to the project as highly
constructive and acknowledge that the delay is
due to problems on the Russian side.

5.4 Project 212: Specialised railway rolling
stock of the type TK-VG-18 for transport of
spent nuclear fuel

In order to transport spent nuclear fuel from
terminals in Murmansk and Severodvinsk to
interim storage or reprocessing in Mayak,
Russia will need specialised railway rolling
stock that can carry safety-approved transport
containers of the type TK-18. The present
project involves procurement of four such
specialised wagons, of which Russia already has
four. The project has a total budget of NOK
24,980,000. Moss Maritime is responsible on the
Norwegian side; Nuklid is the main Russian
contractor of the project. The wagons — finalised
in March 2000 — were built at Tver’ Railway
Factory in Central Russia. All subcontractors
were also Russian.

Negotiations on the realisation of the project
were commenced in September 1998. The
Norwegian project manager claims that it was
“forced” by the Norwegian MFA to accept
Nuklid as main contractor on the Russian side.
It would have preferred to control all activities in
Russia itself, selecting subcontractors by means
of tenders (cf. Sections 5.3 and 5.5). Nuklid does
not use tenders; it selects subcontractors to
carry out the work at fixed prices. According to
the agreement between the Norwegian project
leader and Nuklid, the former should not even
be informed about financial dispositions on the
Russian side. The only reason Moss Maritime
accepted this solution was that this is a very
concrete project, where progress is fairly easy
to control.

The wagons have been built without any
particular problems. A major problem arose,
however, when they were finalised in the spring
of 2000. The Norwegian project manager was
informed that the Russian main contractor had
changed ownership of the wagons. Moss
Maritime’s agreement with Nuklid states that
the wagons will be owned by the Mayak facility
(Moss Maritime 1998). However, it turns out
that they have been transferred to a newly
established firm called Atomspetstrans. Moss
Maritime requested further information on this
enterprise and immediately stopped remaining
payments to Nuklid. (The parties had agreed on
12 installments from Moss Maritime to Nuklid.)
Moss Maritime is above all concerned at the
lacking respect for concluded agreements on
the Russian part. They claim not to have been
informed about the change of ownership, nor
about the status of Atomspetstrans. Moreover,
they state that this is mostly a matter of principle
for themselves, but that it should be a matter of
substantial worry for the Norwegian MFA,
whose reaction to the change of ownership they
would have preferred to be firmer. Other
agencies in Russia claim that Atomspetstrans
does not exist and that if it is in fact established,
it will be a “paper firm” only performing an
unnecessary middle-man role, leasing the
wagons to the Mayak facility. (Other problems
related to the final use of the wagons are briefly
discussed in Section 4.4.)
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There seems to be a major antagonism between
the Norwegian project management and
Russian main contractor of this project:

As far as our relationship with [Moss Maritime]
is concerned, our functions are quite similar, but
we're interested in the end result, and we know
the Russian management culture; [Moss
Maritime] exaggerates its function; they’re only
interested in making money, which is quite
understandable, but they shouldn’t have been
given so much money for doing this; they have
only been a financial agent for the MFA; I don’t
know how much [Moss Maritime] took from the
MFA, and it really doesn’t interest me, but I
proposed to manage the project on my own and
inform [Moss Maritime] of its progress; [...] it
would have been financially beneficial also for
Nuklid only to be a financial agent and receive
money from [Moss Maritime] for our
intellectual services, but it wouldn’t have been
beneficial for Russia. (Russian project
participant and co-ordinator)

[The Russians] view themselves as responsible
for the project and us as donors; Nuklid thinks of
itself as contractor, but they’re not able to
manage projects; the [Norwegian] MFA should
support us here..., they should at least insist on
professional project management; the MFA can
avoid using Nuklid by arguing that experience
from other projects is not too good, for instance
in [Project 202]; [...] Norway displays naivety in
relation to Nuklid, if the authorities suspect that
not all money goes to the agreed measures, it’s
wrong to continue... (Norwegian project
participant)

In sum, this project has been successful in the
sense that the physical product it intended to
produce, has in fact been produced. There is,
however, a fundamental disagreement between
the Norwegian project manager and the Russian
main contractor on how such projects should be
run. As a matter of principle, the former insists
on its prerogative to be responsible for selecting
sub-contractors in Russia, whereas the latter
claims this is impossible:

These aren’t commercial projects, but
environmental protection; you use far too much
money on [Moss Maritime]; now look how
much cheaper things turned out in the
Murmansk initiative [Project 202], where the
NRPA was responsible; I — Nuklid - can do
everything much cheaper, I'm a small firm, I'm

financed by the state budget, my employees
don’t earn much, I can do everything much
cheaper; Norwegian firms cannot evaluate the
end result; if you want to reduce expenses, you
should start with yourselves, you should use
smaller and less expensive firms on the
Norwegian side; besides, you're not in a position
to evaluate Russian firms, you need help to
obtain the necessary information in a tender
situation, you could be represented in the
committee that evaluates the tenders, but you
cannot do this alone. (Russian project
participant and co-ordinator)

5.5 Project 213: Upgrading of storage
tanks for liquid radioactive waste at the
“Zvezdochka” shipyard in Severodvinsk

In contrast to Project 212, Moss Maritime was
given the opportunity to carry out the present
project without the involvement of Nuklid. The
project involves the upgrading of two existing
tanks for liquid low-level radioactive waste of
500 m3 each at the Zvezdochka shipyard in
Severodvinsk in Arkhangel’sk oblast’. The
project also comprises modernisation of piping
systems and control equipment at the premises.
The tank facility is located next to a planned
effluent treatment facility for liquid radioactive
waste and will primarily function in connection
with the dismantling of nuclear submarines at
the shipyard. The project was started in May
1998 and completed in August 1999. As
mentioned, it was led from the Norwegian side;
all subcontractors were selected through
tenders in Russia. Its budgeted costs amounted
to NOK 36,189,000. Gosatomnadzor’s licensing
of the tanks was developed in dialogue with
NRPA.

The project is generally perceived of as one of
the most successful under the Plan of Action. It
involved intensive work for 14 months and
ended in the completion of the modernised tank
facility. Moss Maritime used a Russian
employee as project manager, who spent most
of the project period in Severodvinsk. In
contrast to several other projects under the Plan
of Action, this one was completed without delay.
The total costs amounted to NOK 5.7 mill. less
than budgeted. In explaining the success of the
project, Moss Maritime points at its freedom to



39

select Russian subcontractors itself, i.e. the non-
interference by Nuklid. At an early stage in the
project, it discovered that payments from the
Norwegian side had been used by the shipyard
for other purposes than agreed upon. The
project leader warned the Zvezdochka
leadership that he would have to report this to
the Norwegian MFA. The shipyard then
decided to take up loans to pay for the agreed
equipment. Another problem was to make
workers at the shipyard actually work. A rather
unconventional measure by the project
management was to physically show up at the
yard and promise to pay the workers a reward if
they performed the work they were supposed to
do. The project manager circumvented the
requirement (in line with the provisions of the
Framework Agreement) that inputs to the
project be tax and customs exempted, by simply
buying materials in the Russian market at
whatever price was offered.

As mentioned, this project can also be classified
as highly successful in the sense that the
agreed-upon measures were completed by the
given date. However, the director of Nuklid -
who was initially appointed by the Russian side
as “leader of the project’s working group” (The
Ministry of Foreign Affairs 1998b) — sharply
opposed the objective of the project. She
recognises that the project was successfully
implemented, but strongly opposes its rationale,
arguing that it was “basically unimportant, [...]
far too expensive, and directed towards a
completely irrelevant goal”. However, her
position seems to be in direct contradiction to
the nuclear safety priorities as presented by her
own government to the international
community and by the expert opinion issued by
the CEG: that Russia requires additional
capacity to collect and process liquid radioactive
waste from the Northern Fleet, Atomflot, and
the shipyards that are dismantling
decommissioned submarines (Gubanov &
Akhunov 1995; Semenov & Bonne 1999).

5.6 Project 301: Completion of analysis
work from the 1994 expedition and
preparation of a collective scientific report
of the Norwegian/Russian joint expeditions
1992-94 to the Barents and Kara Seas

In the period 1992-94, three joint
Norwegian—Russian scientific expeditions were
carried out in the Barents and Kara Seas. The
background for the joint expeditions was
rumours emerging towards the end of 1990 that
the Soviet Union had dumped radioactive
material in the Barents and Kara Seas. The
rumours, which were later confirmed by the
Russian Yablokov report (Yablokov et al. 1993),
led to a certain unrest in the international
market about fish from the Barents Sea. Hence,
it was decided at the 1992 session in the Joint
Norwegian—Russian environmental commission
to conduct joint investigations of radioactivity
levels in the Barents and Kara Seas.! For the
first expedition, Russian authorities gave
permission only for the Barents Sea and open
areas of the Kara Sea; for the two next
expeditions, the scientists were allowed to
investigate dumping sites east of Novaya
Zemlya. The expeditions revealed that the
dumping had not been conducted co-
incidentally or recklessly, but in consciously
selected places upon the advice of radiation
experts. Many objects had, for instance, been
dumped in very shallow waters so that it would
be possible to remove them later. More
importantly, the analyses showed negligible
leakage of radioactivity from the dumped
objects. On the basis of this conclusion, the
parties agreed that the safest measure would be
to leave the dumped objects where they were.
Only the completion of analysis work from the
1994 expedition and preparation of a collective
scientific report of the three expeditions
constituted a project under the Plan of Action.
The costs of these activities amounted to NOK
2,272,000 plus NOK 508,000 for reprint. On the
Norwegian side the ME and the NRPA were
responsible for the project. The major

12) By all our interviewees this is presented as a joint Norwegian—Russian initiative. However, it is hard to see that the Russian
concern for markets for fish was as serious as Norwegian concerns since Russia at the time only exported a very limited part of its
Barents Sea fish. Moreover, the Russian party asserts that it knew the areas in question were clean, but it realised that Russian

research reports were not fit to convince people in the West.
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participant on the Russian side was
Goskomekologiya, represented by both its
federal agency in Moscow and regional
agencies in Murmansk and Arkhangel’sk
oblasti. It should also be mentioned that
representatives from the EU and the IAEA
participated in one or more of the expeditions in
order to give the results international credibility.

All project participants we have interviewed — at
various levels and in both countries — have
characterised the project as extremely
successful. First, the established goals of the
project were all achieved; the expeditions were
carried out and all necessary analyses
performed. Second, there were no major
problems in the co-operation between
Norwegian and Russian actors in the project; on
the contrary, our interviewees involved in the
project perceived the atmosphere and practical
co-operation between scientists and other
personnel from the two countries as
exceptionally good. Third, the results of the
analyses have allegedly been of utmost
importance in maintaining the “credibility” of
Barents Sea fish on the international market;
hence, Norway and Russia have had direct
economic gains from the scientific expeditions.
Fourth, Norwegian project participants
emphasise that this is one of the few projects
under the Plan of Action that has had a complex
approach in terms of including an analysis of
consequences of various possible measures.

As a follow-up measure of the expeditions to the
Barents and Kara Seas, an initiative was made in
the Joint Norwegian—-Russian expert group for
investigation of radioactive contamination in the
northern areas to carry out joint
Norwegian—-Russian expeditions to investigate
the level of radioactivity in the Kola and Motov
fjords. Such an expedition is included in the
Plan of Action as Project 313, Radioactivity
investigations in fjord arveas on Kola. However,
the Russian authorities failed to give permission
for such investigations in both 1996, 1997 and
1998, and the project has been put on hold. In
our interviews, it seemed as if both parties have

now given up this project. The Russian party
expressed a desire to instead carry out a new
expedition to the areas that were investigated in
1993. Such a proposal may come up in the Joint
Norwegian-Russian environmental commis-
sion.

5.7 Conclusions - project implementation

Our analysis covers only a few of the projects
under Areas 2 and 3 of the Plan of Action. Based
on incidental information about other on-going
and completed projects, it nevertheless seems
to reflect a more general trend: The
implementation of projects from Area 3 is less
problematic than that of Area 2 projects. The
former mainly involve research, assessment and
monitoring activities where there is a common
interest between Russian and Norwegian
project participants, i.e. the conflict potential is
rather low. Moreover, these projects have
profited to some extent from already
established institutional and personal contacts
between the parties. Finally, it can be argued
that it is easier in practical terms to manage joint
research and monitoring activities than
international projects that involve construction
of physical objects in Russia, as do many of the
Area 2 projects.

The co-operation between Norwegian and
Russian project participants can generally be
characterised as very good. We have revealed
no major differences in how goals, events and
results are perceived — except in some of the
projects where Nuklid is involved. The role of
this co-ordinating body in nuclear safety
projects is highly disputed in both Norway and
Russia. This is even more explicitly reflected in
the analysis of concrete projects. First,
Norwegian project managers oppose the lack of
financial transparency that results when Nuklid
takes responsibility for project management on
the Russian side. Second, working relations
between Norwegian and Russian project
participants are reported to be far more
problematic when Nuklid is involved than when
it is not.
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6 Conclusions and recommendations

6.1 Conclusions

There is a high degree of correspondence
between the official aims of the Government
and the practical intentions spelled out in the
Plan of Action. But a range of underlying
dilemmas faces Norway in its nuclear safety co-
operation with Russia. This relates to priorities
between different goals, to the organisation of
activities on the Norwegian side, and to contact
patterns with Russian partners. The policy
pursued thus far has attempted to face these
dilemmas and to achieve a balance between the
various Norwegian considerations.

There has been little conflict among Norwegian
bodies over priorities in the distribution of
resources since funds have been ample. Some
68% of the total funds allotted have been given to
construction of facilities to handle, store or
transport nuclear material, but a considerable
part of this money has not been spent, mainly
due to long and uncertain lead times, and
various problems related to project
implementation. From a “surplus situation” in
the initial years, the situation over the last two
years has been characterised by budget cuts,
which have put some project plans in jeopardy.
Uncertainty about the budget situation creates
problems for the planning of projects with long
lead times.

The projects planned or implemented are
mainly concentrated in Northwestern Russia.
However, several larger projects fall outside the
area which can be reasonably termed “our near
abroad”, but are still very relevant with regard
to protection of health and environment in
Norway. The overwhelming share of funds has
been used or is planned to be used in Russia.
Still, a sizeable sum has been given to activities
in Norway, for instance to research and
competence-building in the field of nuclear
safety.

The concrete project proposals stem from
several sources. Some of the projects were
already underway when the Plan of Action was

adopted. Concrete project proposals come from
the various mechanisms that have been
established for bilateral and multilateral co-
operation with Russia. There is no lack of
possible projects. The constraint is finding
implementable projects.

The development of projects in isolation from
each other is a serious challenge, in particular
with regard to the physical handling of nuclear
material. Development in one component in the
chain may be in vain if the next component is
missing. Moreover, it is a problem that
environmental impact assessments are not
systematically included in the development of
projects. These challenges can to some extent
be met by better procedures and organisation of
the Plan of Action from the Norwegian side. But
the problems are compounded by lacking co-
ordination between various authorities in
Russia. Norwegian authorities have very limited
influence on this situation, but must
nevertheless find ways to handle it.

As to the organisation on the Norwegian side, a
dilemma is whether Norwegian measures in the
field of nuclear safety should be viewed as a
temporary measure or a permanent activity.
There is also a need to balance foreign policy
concerns as opposed to the environmental
profile of the co-operation. There are two main
bodies involved in the co-ordination and
organisation of activities under the Plan of
Action: the Committee of Deputy ministers
(CDM) and the Inter-ministerial Group of
Senior Officials (IMGSO). The former is the
decision-making body in matters related to the
Plan of Action and usually bases its decisions on
recommendations from the latter. Co-ordination
of the work of the CDM and the IMGSO is
carried out by the MFA. This organisation of
activities seems to have functioned rather
satisfactorily. However, the limited capacity of
the “semi-secretariat” available to the IMGSO is
striking considering the high number of
projects and amount of money involved. There
are indications that this has led to detailed, but
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still unsatisfactory discussions of incoming
proposals and applications at the expense of
strategic thinking, and that there is lacking
capacity to follow up on-going projects in an
adequate way.

The main governmental bodies on the Russian
side in issues covered by the Plan of Action are
the Ministry of Atomic Energy (Minatom), its
so-called Interbranch Co-ordination Centre
Nuklid, the Ministry of Defence, the State
Committee for Environmental Protection
(Goskomekologiya) and the Federal Nuclear
and Radiation Safety Authority
(Gosatomnadzor). There is limited horizontal
integration between these agencies, and the
level of conflict is high. A main line of conflict
runs between the “hard” agencies of Minatom
and Nuklid on the one hand, and on the other
the “softer” agencies of Goskomekologiya and
Gosatomnadzor. There are also signs of internal
conflict inside Minatom. The role of Nuklid is
highly controversial in both Russia and Norway.
Foreign projects sometimes facilitate co-
ordination and contact between Russian
agencies. Changes in the organisational
structure on the Russian side can create
problems, but may also open new channels and
opportunities for co-operation.

The bilateral co-operation between Norway and
Russia in areas covered by the Plan of Action
has found its form, although some problems and
dilemmas remain. Co-operation between
environmental and nuclear safety authorities
functions to the satisfaction of both parties. The
signing of the Framework Agreement and
establishment of the Joint Commission for its
implementation in 1998 represent major
achievements at the highest political level in the
two countries. Current problems, such as the
inclusion of new projects under the provisions of
the Framework Agreement, are mainly to be
found on the Russian side. However, where the
Norwegians feel that the Russian counterparts
are moving too slowly, some Russian
participants in the co-operation miss a more
profound understanding by the Norwegians of
the difficulties on the Russian side. Regional
actors in Northwestern Russia also complain

that the Norwegian party relies too heavily on
contacts with federal agencies in Moscow.

Finally, it is a dilemma how the Norwegian side
shall relate to project organisation and
implementation within Russia. How much
weight should be attributed to the fulfilment of
formal requirements for project
implementation, as opposed to rapid progress?
Norwegian project managers oppose the lack of
financial transparency that results when Nuklid
takes responsibility for project management on
the Russian side. In the two more or less
successfully completed hardware projects
evaluated (Project 212 - specialised rolling
stock, and project 213 — upgrading of storage
tanks at Zvezdochka), the Norwegian project
participant accepted deviations from the
principles of transparency and tax exemption to
get the projects underway and completed in
time.

Norway has laid down a considerable work for
nuclear safety in Russia in the multilateral
arena. Awareness of the issue has been raised
and there is movement towards a Multilateral
Nuclear Environmental Programme in the
Russian Federation. But it is still too early to
gauge the potential for financial contributions
from the multilateral level.

Experience from implementation of projects
from Areas 2 and 3 is highly variable. As a rule,
the implementation of projects from Area 3 is
less problematic than that of Area 2 projects.
The former mainly involves research and
monitoring activities where there is a common
interest between Russian and Norwegian
project participants. These projects have also
profited from already established institutional
and personal contacts between the parties.
Moreover, it can be argued that it is easier to
manage joint research and monitoring activities
than international projects that involve
construction of physical objects in Russia, as
many of the Area 2 projects do. The co-operation
and working relations between Norwegian and
Russian project participants are generally good.
There are no major differences in how goals,
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events and results are perceived — except in
some of the projects where Nuklid is involved.

6.2 Recommendations

6.2.1 The relations with Russia

In a rational decision-making process, one
would expect Norway to require or work for
maximum co-ordination of Russian policy and
priorities. This would make it easier for the
Norwegian part to relate and form its own
policy. However, our judgement is that a high
level of integration and co-ordination of interests
on the Russian side in the foreseeable future is
unrealistic. If the Norwegian side requires one
voice from the Russian side, the likely result is
that the body currently enjoying the strongest
position in Moscow will monopolise the co-
operation without necessarily representing
broader societal interests. The co-operation
pattern that has emerged over the years may
seem a little chaotic for the outsider, but it
allows for considerable flexibility in the dealings
with Russia, ensuring that bodies that in a
Norwegian context would have had the most
central positions, Goskomekologiya and
Gosatomnadzor, have good access to
Norwegian authorities. At the same time good
relations with the heavyweight on the Russian
side — Minatom - are secured. In addition to
maintaining a broad intake to the nuclear safety
issues, the co-operation structure satisfies a
major foreign policy goal for Norway -
developing a broad set of contacts with Russia.
Maintenance and establishment of contacts in
the regions with a view to acquiring a fuller
picture of the problems and of the various
considerations on the Russian side would be
helpful for the development of projects and their
implementation. Moreover, there are no
obstacles towards an extension of direct
contacts from Norway to regional actors in
Northwestern Russia. Formal project partners
must of course be the organs (usually federal)
given authority over the various issues.

Many Russian partners have little
understanding for Norwegian requests for
authoritative decisions and stable and
predictable rules. The Russians are accustomed

to a state with conflicting authorities and are
used to working around the problem. They
expect the Norwegians to do the same. While
‘looking the other way’ with regard to principles
may ensure project progress in the short term,
we believe it is essential that Norway stands
firm on the need for stable and predictable
framework conditions at both the bilateral and
multilateral level in order to secure long-term
legitimacy nationally and internationally of its
co-operation with Russia.

Hence, we recommend that Norway:

e maintain a broad approach to various
federal agencies in Russia involved in
matters of nuclear safety, not confining
contacts to one main partner

e maintain and further develops contacts in
the regions and in the organisations directly
causing or working with the solution of
problems, not confining contacts to
Moscow

¢ maintain its firm stance on the need for
stable and predictable framework
conditions for co-operative projects in
Russia.

6.2.2 The development

and implementation of projects

While the complexities of operating in Russia
must not be underestimated, our evaluation has
shown that the potential for Norwegian
direction of construction projects implemented
in Russia is greater than argued by some
Russians. The Norwegian side should make a
more thorough, independent assessment of the
scope for market-based implementation of
projects in Russia before funds are committed.
Whether projects are directed from Norway or
not, transparency and use of competitive
tenders should be demanded wherever possible
in the dealings between contractors and project
participants. A problem in Russo-Norwegian
project co-operation is the mutual allegation of
excessive commercial interests, which further
underscores the need for transparency in
economic arrangements.
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In several cases project development has been
very slow. The reasons are manifold, but it
seems important to put more emphasis on
designing the larger projects with clear
milestones making it possible to check progress
or eventually withdraw from the project if
progress is very unsatisfactory, before large
Norwegian “investments” in the project make
this a too problematic option. Generally, while it
is very important that commitments are being
adhered to, Norway should be reluctant to
engage itself in new complex construction
projects until the ones presently being
undertaken show adequate progress.

One problem with regard to organisation of
projects in Russia is the general Russian lack of
understanding of conflict of interest issues and
the need for separation of roles. But also on the
Norwegian side a clarification is needed. Project
co-ordination should be separated
organisationally from policy development and
oversight functions by governmental organs.
This issue is particularly acute with regard to
complex “industrial” projects. This means that
NRPA should be relieved of co-ordination duties
for such projects and instead perform advisory
and oversight functions with regard to all
projects requiring NRPAs competence. The
MPFA should relinquish its role as project co-
ordinator in the large construction projects as
soon as a project becomes concrete. Separation
of roles should also be aimed at in other
categories of projects, such as studies and
assessments. Organs that are members of
IMGSO should not be co-ordinators unless they
are absolutely needed in the execution of the
project. When recommendations on projects in
the latter group are being decided upon in
IMGSO, the affected agencies should not
participate. Again, this particularly refers to
NRPA, but also some activities under ME would
seem to belong to this group. (See also under
6.2.3 about other activities under the Plan of
Action.)

In sum, we recommend that Norway:
e demand full financial transparency and,
wherever possible, use of competitive
tenders in co-operative projects in Russia

¢ include environmental impact assessments
on a more systematic basis in the
development of projects

e put more emphasis on designing the larger
projects with clear milestones making it
possible to check progress early

e should be reluctant to engage itself in new
complex construction projects until the
ones presently being undertaken show
adequate progress.

e separate out the function of project co-
ordinator from bodies participating in policy
development and governmental oversight.

6.2.3 Organisation on the Norwegian side

The main features of the present organisation
should be maintained (CDM, IMGSO and a
“semi-secretariat” located at the MFA) with
some adjustments and additions to give the
IMGSO more time to focus on strategic
thinking, policy development and evaluation.
One measure to facilitate this would be to set up
an expert group to assist the IMGSO in the
assessment of incoming proposals. The group
should consist of 5-6 persons, representing
both technical expertise and experience from
project implementation in Russia. It should
provide the IMGSO with contextual information
and evaluations of project proposals and not
itself propose projects. The group should solely
advise the IMGSO and not the CDM directly.

The Plan of Action represents a comprehensive
commitment to a long-term problem where
Norway has a fairly limited competence and
knowledge base. If the longevity of the problem
is acknowledged, the need for systematic
competence-building must be considered. So
far, such needs have unsatisfactorily been
treated as action-oriented projects. Funding for
such research, should, after a thorough
assessment of competence and knowledge
needs have been made, be separated out from
the Plan of Action and transferred to a body that
could handle proposals in a scientifically more
satisfactory manner. The establishment of a
special research programme within the
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Norwegian Research Council (NFR) is one
obvious possibility, where the evaluation of
proposals and project development is left to a
programme committee with representatives of
both science and users (the general NFR
scheme). The main specialist state organs, such
as the NRPA and the Norwegian Polar Institute,
should, of course, have access to such funding.
Support to international research programmes
— such as EU programmes — might also be
considered.

Finally, some of the long-term institutional co-
operation, in particular that between the NRPA
and Gosatomnadzor, ought to be separated out
from the Plan of Action and be designed as a
special co-operation programme with set goals
and milestones, but with considerable
discretion as to the use of funds by the
Norwegian part. Information activity under the
Plan of Action should be delegated to the MFA.
In sum, we believe the proposed measures will
provide for more optimal use of funds and
enable the IMGSO to devote more time to
strategic planning and follow-up of on-going
projects.

In summary, the following measures are
recommended:
¢ to maintain the main features of the present
organisation;

e to set up an expert group, comprising
specialists with competence in technical
issues and with experience from project
implementation in Russia, to assist the
IMGSO in the evaluation of incoming
proposals;

e to separate out research activities from the
Plan of Action to competent scientific
organs, institutional co-operation with
Gosatomnadzor to the NRPA, and
information activities to the MFA.

6.2.4 Further evaluations

The present evaluation has been aimed at the
totality of the plan, focusing mainly on policy
and organisational issues. A full evaluation
would also include the final results of the
various projects carried out. However, it is still
early to evaluate results from the largest
projects. An evaluation of costs and organisation
of several projects is being conducted by the
Auditor General. Upon conclusion of that
project the need and possible value of further
project evaluations should be discussed. If the
main aim is to improve work under the Plan, it is
important that experiences and lessons from
past and on-going projects are transmitted to the
decision-makers. Project evaluations may be a
tool in this respect, but more emphasis on
current project review and evaluation within
IMGSO and the expert group proposed under
5.2.3 would also be helpful. One area that would
seem more fruitful to study in the short term is
the various other bilateral and multilateral
efforts in this field, synthesising other
evaluations that have been made and drawing
parallels with the Norwegian experience. Such a
project may be handily combined with an
assessment of the international attitude to
Norwegian efforts, as mentioned under Section
3.4.

Thus, we recommend that
e the need for more detailed project
evaluations is discussed when the Auditor
General has completed his report;

e that a study be commissioned to bring
together experience from other bilateral
programmes and that this is combined with
an evaluation of Norway’s efforts through
multilateral channels.
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Figures
Figure 1. Distribution of project budgets between priority areas
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Figure 3. Total allocation to Plan of Action vs disbursed sums
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Figure 4. Project budgets and actually disbursed sums 1995-99
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Annex 1 Terms of Reference

Policy Planning and Evaluation Staff
Royal Norwegian Ministry of Foreign Affairs
20 October 1999

Evaluation of the Plan of Action for the implementation of Report No. 34 (1993-1994) to the Storting on nuclear
activities and chemical weapons in areas adjacent to our northern borders

Introduction

Report No. 34 (1993-94) to the Storting focuses
on nuclear activities and chemical weapons in
areas adjacent to our northern borders.
According to the report, one of the
Government’s overriding goals is to protect
health and the environment against radioactive
contamination and pollution from chemical
weapons. To attain this objective, the
Government will make use of all expedient
forms of collaboration. The Government states
its willingness to take on a catalytic role in
international efforts to combat the dangers of
radioactive contamination.

To follow up the concerns expressed by the
Government and in the subsequent
Recommendation No. 189 (1993-94) from the
Standing Committee on Foreign Affairs, the
Ministry of Foreign Affairs drew up a “Plan of
action for the implementation of Report No. 34
(1993-1994) to the Storting on nuclear activities
and chemical weapons in areas adjacent to our
northern borders”. The Plan of Action was
implemented as from April 1995. In the period
1995-1999 NOK 343 million has been allocated
to activities supported under the Plan of Action,
which has not been evaluated since its
establishment.

The main objectives of this evaluation are:
1) to assess the extent to which the Plan of
Action comes into line with the concerns
expressed by the Government, and

2) to assess the activities supported under the
Plan of Action in terms of choice of
activities, their implementation, outcome,
results, cost effectiveness and relevance.

On the basis of the analysis, the evaluation team
is to make recommendations for improving the
performance and impact of activities
undertaken under the Plan of Action.

Scope and focus

In a statement to the Storting on 29 October
1996, the Minister of Foreign Affairs placed the
Plan of Action in the following context:

One of the Norwegian Government’s overriding
goals is to protect human health, the
environment and people’s means of livelihood
from radioactive contamination and pollution
from chemical weapons. The efforts to deal with
the problems of radioactive contamination in
north-western Russia have become one of our
main foreign policy tasks and represent a central
element of our relations with Russia.

Although we feel that significant environmental
benefits can be obtained if we focus our efforts
on selected projects in certain important areas,
we cannot achieve very much on our own. Thus
an important part of our work on nuclear safety
issues is to involve other major western
countries and relevant international
organisations as closely as possible. Norway’s
most important task is probably to play a
catalytic role in the international arena and
thereby raise political awareness of and
encourage financial support for projects in the
field of nuclear safety. The funds allocated to
projects within the framework of the Plan of
Action make it possible for us to play such a role.

The Plan of Action has four priority areas:
1. Safety measures at nuclear facilities

2. Management, storage and disposal of spent
nuclear fuel and radioactive waste
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3. Radioactive pollution of northern areas
4. Arms-related environmental hazards

A committee of state secretaries and an
interministerial group of senior officials are
coordinating the work. The committee is
drawing up guidelines for Norwegian efforts
and making decisions on the use of funds.

The above quote indicates the complexity of
issues and interests — including environmental
protection, foreign and security policy interests,
and the interests of business and industry — that
are involved in the implementation of this Plan.
To these issues and interests may be added
decision-making processes, and the fact that
Russian and Norwegian priorities do not
necessarily coincide. The implementation of the
Plan of Action is complex both in technological,
administrative and political terms.

Issues to be covered

The objectives of the evaluation are as follows:

1) To assess the Plan of Action as an
operationalisation of the major concerns
and priorities set out in Report No. 34
(1993-94) to the Storting and
Recommendation S. No.189 (1993-94)

2) To describe and assess the organisation and
forms of collaboration established
bilaterally and internationally to implement
the Plan of Action, and the catalytic role
Norway aimed at playing

3) To assess the project portfolio supported
through the Plan of Action and the
allocation of funds seen in relation to the
four priority areas of the Plan

4) To draw up recommendations on how to
improve the impact of the activities
supported under the Plan of Action with
reference to the objectives set out in Report
No. 34 (1993-94) to the Storting.

Methodology

Different methodological approaches should be
used in considering each of the main objectives
of the evaluation, of which these approaches will
be central:

- Analysis of relevant framework
documentation, including reports to the
Storting/white papers, written agreements
at the bilateral or international level,
summaries from meetings of the committee
of state secretaries and the interministerial
group of senior officials, and archive
documentation in the Ministry of Foreign
Affairs

- Review of documentation at the project level

- Interviews with central persons in Norway,
Russia and internationally

- Field visits to the following projects in
Russia: 1) the civilian nuclear power plant
at Kola; 2) the prototype storage tanks for
interim storage of spent (military) nuclear
submarine fuel at Severodinsk; and 3) the
effluent treatment facility for liquid
radioactive waste in Murmansk.

Qualifications of the evaluation team

The evaluation team should be composed of 2-3
senior researchers with expertise in the
following areas:

- Russian civilian, military, and economic
development

- Public sector evaluations

- Analyses of international agreements and
international collaboration in the
environmental field

- The planning and implementation of
incentives in the field of environmental
pollution, in particular related to nuclear
safety and handling of radioactive waste.
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Timetable and Reporting

The evaluation should start in 1999. The
preliminary report should be presented for
open discussion in the committee of state
secretaries and in the interministerial group of
senior officials, including representatives of the
Policy Planning and Evaluation Staff, no later
than 1 May 2000. The evaluation team should

present their final report no later than 14 days
after receiving written and oral comments on
the draft report.

Budget

The total expenses of the evaluation should not
exceed NOK 400,000.
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Annex 3 Travels Conducted and Institutions Visited

Travels:

e Murmansk 23 February-1 March 2000
e Moscow 1-8 April 2000

Institutions visited:

RTP Atomflot

Bellona Murmansk

the Committee for Conversion and Nuclear Radiation Safety, Murmansk regional administration
the Federal Nuclear and Radiation Safety Authority of the Russian Federation (Gosatomnadzor)
the Interbranch Co-ordination Centre Nuclide

Murmansk regional branch of the State Committee of the Russian Federation of Environmental
Protection (Goskomekologiya)

the Norwegian Consulate General in Murmansk

the Norwegian Ministry of Defence

the Norwegian Ministry of the Environment

the Norwegian Ministry of Fisheries

the Norwegian Ministry of Foreign Affairs

the Norwegian Ministry of Health and Social Affairs

the Norwegian Ministry of Trade and Industry

the Norwegian Radiation Protection Authority

the Ministry of Atomic Energy of the Russian Federation

the Ministry of Transport of the Russian Federation

Morskoye Korablestroyeniye

Moss Maritime

Murmansk Shipping Company

the State Committee of the Russian Federation for Environmental Protection (Goskomekologiya)
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Annex 4 Persons Interviewed

Akhunov, Viktor, Head of the Department for Ecology and Nuclear Facilities, Decommissioning
Department, the Ministry of Atomic Energy of the Russian Federation (Minatom)

Amozova, Lyudmila, Head of the Department for State Control and Radiation Safety, Murmansk
regional branch of the State Committee of the Russian Federation for Environmental Protection
(Goskomekologiya)

Askeroi, Jan Eilert, Adviser, the Norwegian Ministry of Trade and Industry

Aturin, Mikhail, Head of the Division of the Nuclear Fleet, Maritime Department, the Ministry of
Transport of the Russian Federation

Avdonin, Eduard, Deputy Director of the International Center for Environment and Safety of the
Ministry of Atomic Energy of the Russian Federation (Minatom)

Borgds, Bjorn, Senior Project Manageer, Moss Maritime

Brynildsen, Lisbeth I., Adviser, the Norwegian Ministry of Agriculture

Dementiyev, Aleksandr, Project Manager, Moss Maritime

Eusebio, Turid, Adviser, the Norwegian Ministry of Foreign Affairs

Filippov, Sergey, Consultant on Public Affairs, Bellona Murmansk

Harbitz, Ole, Director General, the Norwegian Radiation Protection Authority

Heesch, Tore B., Manager QA/HSE, Moss Maritime

Golovinskiy, Stanislav, Technical Director, Murmansk Shipping Company

Hetland, Tarald, Senior Adviser, the Norwegian Ministry of Health and Social Affairs

Horneland, Oddvin, Adviser, the Norwegian Ministry of Defence

Kolesnikov, Aleksandr, Head of the Department for Nuclear and Radiation Safety of Fuel Cycle
Facilities, the Federal Nuclear and Radiation Safety Authority of the Russian Federation

(Gosatomnadzor)

Kutsenko, Viktor, Head of the Department for Ecological Safety, the State Committee of the Russian
Federation for Environmental Protection (Goskomekologiya)

Mamelund, Otto, Consul General, the Norwegian Consulate General in Murmansk
Markarov, Valentin, Main Specialist, the Department for Supervision of Research and Ship Reactor

Nuclear and Radiation Safety, the Federal Nuclear and Radiation Safety Authority of the Russian
Federation (Gosatomnadzor)
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Murko, Valentin, President, Morskoye Korablestroyeniye

Napriyenko, Viktor, Director General, Morskoye Korablestroyeniye

Norendal, Torbjorn, Ambassador, the Norwegian Ministry of Foreign Affairs
Pichugin, Stanislav, Chief Engineer, RTP Atomflot

Rossebo, Solveig, Executive Officer, the Norwegian Ministry of Foreign Affairs
Rusten, Karl, Deputy Director General, the Norwegian Ministry of Fisheries

Ruzankin, Aleksandr, Chairman of the Committee for Conversion and Nuclear Radiation Safety,
Murmansk regional administration

Roed, Magne, Deputy Director General, the Norwegian Ministry of the Environment
Siem, Harald, Senior Adviser, the Norwegian Ministry of Health and Social Affairs

Sokolova, Irina, Co-ordinator of International Co-operation Programmes, the Federal Nuclear and
Radiation Safety Authority of the Russian Federation (Gosatomnadzor)

Strand, Per, Deputy Director General, the Norwegian Radiation Protection Authority

Stranden, Erling, Deputy Director General, the Norwegian Radiation Protection Authority
Ulvevadet, Per Johan, former Adviser on Environmental Affairs, the Nowegian Embassy in Moscow
Yanovskaya, Nina, Director, the Interbranch Co-ordination Centre Nuclide

Zhavoronkin, Sergey, Main Radiologist, Murmansk Shipping Company, co-founder of Bellona
Murmansk
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